




 

P-136 BACHELOR ENLISTED QUARTERS, MCAS CHERRY POINT, NORTH CAROLINA

RECEIPT OF PROPOSALS ARE DUE 30 SEPTEMBER 2010 @ 2:00 PM TO  6506 HAMPTON BOULEVARD, NORFOLK, VA 23508.
 PRIOR APPROVAL MUST BE REQUESTED FOR HAND-DELIVERIES VIA EMAIL NO LATER THAN 2:00 PM 28 SEPTEMBER 2010. 

THIS IS A NORTH CAROLINA 8(A) BUSINESS SET-ASIDE.

THIS IS A BEST VALUE TRADE-OFF SELECTION PROCESS.

DAVIS BACON GENERAL DECISION NUMBER NC100055 03/12/2010 (NC55), DATED 03/12/2010.

ALL PROPOSAL INQUIRIES MUST BE SUMITTED VIA EMAIL TO @navy.mil NO LATER THAN 10 DAYS BEFORE THE PROPOSAL
 DUE DATE.

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder".

10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS

NEGOTIATED

02-Jun-2011

(RFP)

(IFB)

X

CALL:
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS)

See Item 7

2. TYPE OF SOLICITATION

SEALED BID

3. DATE ISSUED

9. FOR INFORMATION A. NAME

SOLICITATION

X

NSN 7540-01-155-3212 1442-101 STANDARD FORM 1442 (REV. 4-85)
Prescribed by GSA

FAR (48 CFR) 53.236-1(e)

11. The Contractor shall begin performance w ithin _______10 calendar days and complete it w ithin ________751 calendar days after receiving

aw ard, notice to proceed. This performance period is mandatory, negotiable. (See _________________________

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS?
(If "YES," indicate within how many calendar days after award in Item 12B.)

X YES NO

13. ADDITIONAL SOLICITATION REQUIREMENTS:

A.  Sealed offers in original and __________5 copies to perform the w ork required are due at the place specif ied in Item 8 by ___________  

local time ______________30 Sep 2010 (date). If this is a sealed bid solicitation, offers must be publicly opened at that time.

shall be marked to show  the offeror's name and address, the solicitation number, and the date and time offers are due.

B.  An offer guarantee X is, is not required.

C.  All offers are subject to the (1) w ork requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference.

D.  Offers providing less than _______90 calendar days for Government acceptance after the date offers are due w ill not be considered and w ill be rejected.

SOLICITATION, OFFER, 

AND AWARD
(Construction, Alteration, or Repair)

1. SOLICITATION NO.

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror.

4. CONTRACT NO.

N40085-11-C-4026

7. ISSUED BY CODE

NAVFAC  MID ATLANTIC
 NORTH CAROLINA IPT
6506 HAMPTON BLVD
NORFOLK VA 23508-1212

N40085

PAGE OF PAGES

1 OF

CODE

(Title, identifying no., date):

.)

12B. CALENDAR DAYS

10

02:00 PM (hour)

Sealed envelopes containing offers 

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO.

8. ADDRESS OFFER TO (If Other Than Item 7)

FAX:TEL TEL: FAX:

N40085-10-R-5314-0012 79

(b) (6)

(b) (6) (b) (6)

(b) (6)

(b) (6)



 

NAVFAC  M D ATLANTIC
ROICC CHERRY POINT
BLDG 163 CURTIS ROAD
PSC BOX 8006
CHERRY PO NT NC 28533-0006

20B. SIGNATURE

(REV. 4-85)ACK

TO SIGN

NSN 7540-01-155-3212

SOLICITATION, OFFER, AND AWARD  (Continued)
(Construction, Alteration, or Repair)

CODE
653M4

FACILITY CODE

17. The offeror agrees to perform the w ork required at the prices specif ied below  in strict accordance w ith the terms of this solicitation, if this offer is
accepted by the Government in w riting w ithin ________  calendar days after the date offers are due.

the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.)

AMOUNTS SEE SCHEDULE OF PRICES

18. The offeror agrees to furnish any required performance and payment bonds.

19. ACKNOWLEDGMENT OF AMENDMENTS
(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each)

AMENDMENT NO.

DATE

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN
OFFER (Type or print)

AWARD (To be completed by Government)

21. ITEMS ACCEPTED:

SEE SCHEDULE
22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA

$37,963,850.00 See Schedule

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM

(4 copies unless otherwise specified) 

CODE N40085

(Insert any number equal to or greater than

20C. OFFER DATE

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO 

10 U.S.C. 2304(c) 41 U.S.C. 253(c)

CODE N6873227. PAYMENT WILL BE MADE BY:26. ADMINISTERED BY
DEFENSE FINANCE AND ACCOUNT NG SERVICE -
P O BOX 998022
CLEVELAND OH 44199

(Include ZIP Code)14. NAME AND ADDRESS OF OFFEROR
KISAQ-RQ 8A 2 JV
3207 GREY HAWK CT STE 190
CARLSBAD CA 92010-6672

15. TELEPHONE NO. (Include area code)

See Item 14

(Include only if different than Item 14)16. REMITTANCE ADDRESS

30B. SIGNATURE

29. AWARD (Contractor is not required to sign this document.)

document and return _ copies to issuing office.) Contractor agrees Your of f er on this solicitation, is hereby  accepted as to the items listed. This award con-

to f urnish and deliv er all items or perf orm all work, requisitions identif ied summates the contract, which consists of  (a) the Gov ernment solicitation and

on this f orm and any  continuation sheets f or the consideration stated in this y our of f er, and (b) this contract award. No f urther contractual document is

contract.  The rights and obligations of  the parties to this contract shall be necessary .

gov erned by  (a) this contract award, (b) the solicitation, and (c) the clauses,

representations, certif ications, and specif ications or incorporated by  ref er-

ence in or attached to this contract.

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print)

30C. DATE

(Type or print)  / Supv. Contract Specialist

TEL: EMAIL: navy.mil

31C. AWARD DATE

02-Jun-2011

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE

(Contractor is required to sign this28. NEGOTIATED AGREEMENT

(M ust be fully completed by offeror)OFFER 

(b) (6)

(b) (6)

(b) (6)
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Section 00010 - Solicitation Contract Form 
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  37,498,850 Dollars, 

U.S. 
$1.00 $37,498,850.00 

 BASE BID 
FFP 
Price for entire work, complete and usable in accordance with the drawings and 
specifications, but excluding work described in CLIN 0002 and 0003 for P 136 
BEQ MCAS, Cherry Point, NC for Base Bid (shown below) in accordance with 
NAVFAC specification and Amendments 0001 - 0012 and Request for Proposal 
posted 30 August 2010, incorporated by reference. The proposal  Kisaq-Rq JV for 
this project is incorporated herein by reference. 
 
CONTRACT COMPLETION DATE: 7 July 2013 
 
LIQUIDATED DAMAGES: 
$ 18,931.93 per calendar day of delay past the completion time. 
 
Items accepted: CLIN 0001, 0002, and 0003, Amendments 0001 through 0012. 
CLIN 0001 $37,498,850 
CLIN 0002 $ 465,000 
CLIN 0003 $ 3,025,512 
Total $40,989,362 
 
The Government reserves the unilateral right to exercise the option within 365 
calendar days from award. 
 
This contract is subject to the Davis Bacon Act, General Decision No. NC100055 
dated 03/12/2010. 
 
Award is based on CLINS 0001 and 0002 
 
Payments under this contract are subject to the 7 calendar day constructive 
acceptance period. 
 
Invoices shall be submitted through WAWF 
FOB: Destination 
  

 

   
  
 
 NET AMT $37,498,850.00 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000101     $0.00 
 FUND ACRN AA 

FFP 
Funding Doc. No.: N0002511AL58034 CUSTOMER ACRN 
FOB: Destination 
MILSTRIP: N0002511AL58034 
  

 

   
  
 
 NET AMT $0.00 
 
 ACRN AA 

 
 $37,498,850.00 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
000201     $0.00 
 FUND ACRN AA 

FFP 
Funding Doc. No.: N0002511AL58034 CUSTOMER ACRN 
FOB: Destination 
MILSTRIP: N0002511AL58034 
  

 

   
  
 
 NET AMT $0.00 
 
 ACRN AA 

 
 $465,000.00 

 
               
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0003  3,025,512 Dollars, 

U.S. 
$1.00 $3,025,512.00 

OPTION PLANNED MODIDFICATION 
FFP 
FF&E, Furniture, Fixtures and Equipment/Collateral Equipment                                 
Total FF&E Budget amount is $2,881,440.00 
Handling and Administrative Rate (HAR) _5_% _144,072__ 
Total Amount for FF&E (FF&E budget + HAR) _$3,025,512_ 
FOB: Destination 
  

 

   
  
 
 NET AMT $3,025,512.00 
 
    

               
 
 
 
 
INSPECTION AND ACCEPTANCE TERMS 
 
Supplies/services will be inspected/accepted at: 
 
CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
0001  N/A  N/A  N/A  Government  
000101  N/A  N/A  N/A  Government  
0002  N/A  N/A  N/A  Government  
000201  N/A  N/A  N/A  Government  
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0003  N/A  N/A  N/A  Government  
 
 
 
 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  UIC  
          
0001  07-JUL-2013  37,498,850  N/A 

FOB:  Destination  
  

          
000101  N/A  N/A  N/A  N/A  
          
0002  07-JUL-2013  465,000  N/A 

FOB:  Destination  
  

          
000201  N/A  N/A  N/A  N/A  
          
0003  N/A  N/A  N/A  N/A  
 
 
AMENDMENT 0001 
NCIPT RFI #1  
 

Is everything that is needed to submit proposals available at the NECO website?  
  
RESPONSE:  Yes 
 

NCIPT RFI #2 
 

Have any plans been completed by a Consultant?  
 

RESPONSE: No 
 

NCIPT RFI # 3 
 

Is this job for prequalified contractors only? 
 

RESPONSE:  This is for general contractors who meet the specifications stated in the solicitation 
 

NCIPT RFI # 4 
 

What will the Phase 2 proposals consist of? 
 

REPSONSE:  Please see Evaluation Factors for Award in the solicitation 
 

NCIPT RFI # 5 
 

As stated in the RFP, two or more projects must be $25m or more. At this size would this not exceed the 
small business size standard? 
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REPSONSE:  The small business size standard is 33.5 million dollars averaged over a 3 year period for 
revenue and not sales. 
 
NCIPT RFI # 6 
 

How can any North Carolina 8a perform with these stipulations? 
 
REPSONSE:  Based on the size standard, the 8a should be able to perform. 
 
NCIPT RFI # 7 
 

Is this a mentor protégé type solicitation? 
 

REPSONSE:  No 
 

NCIPT RFI # 8 
 

Can you explain how we can separate the requirements of the construction firm and design team?  
 

REPSONSE:  The construction firm and the design team have different submittal requirements. 
 

NCIPT RFI # 9 
 

There appear to be some inconsistencies on team member submittal requirements for projects in sub-
factors 1a, 1b, and 1c, can you explain? 
 

REPSONSE:  The construction firm alone, the design team alone and the construction firm & design 
team together have different submittal requirements. 
 
 
AMENDMENT 0002 
On page 47  
 
REPLACE 
 

FACTOR 1 – CORPORATE EXPERIENCE: 
 

 Subfactor 1a – Construction Firm: 
 

 (1) Solicitation Submittal Requirements: 
 
        (a)  Submit a minimum of two and a maximum of five projects similar in size, scope, and 

complexity to the construction of the project requirements of the RFP.  If the Offeror is a Joint 
Venture, the minimum and maximum projects stated above, per joint venture partner, shall be 
submitted. Teaming arrangement is considered prime and sub, therefore only the Prime’s 
Corporate Experience will be evaluated.  Projects are limited to those completed in the last five 
years (30 September 2005 - 30 September 2010).  Project description for each project shall 
explain the detailed scope of work performed and the relevancy to the project requirements of 
this RFP.  Include in each project description any official LEED Certifications received from the 
U.S. Green Building Council (USGBA), if any. 
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  Definition of a “Relevant Project” for this factor includes:  Types of buildings and 
facilities intended for this construction contract include bachelor enlisted quarters, apartment 
buildings and dorms.  Each project submitted for evaluation shall be $25 million or more in 
dollar value. 

 
 

WITH: 
 

FACTOR 1 – CORPORATE EXPERIENCE: 
 

 Subfactor 1a – Construction Firm: 
 

 (1) Solicitation Submittal Requirements: 
 

        (a)  Submit a minimum of two and a maximum of five projects similar in size, scope, and 
complexity to the construction of the project requirements of the RFP.  If the Offeror is a Joint 
Venture, the minimum and maximum projects stated above, per joint venture partner, shall be 
submitted. Teaming arrangement is considered prime and sub, therefore only the Prime’s 
Corporate Experience will be evaluated.  Projects are limited to those completed in the last five 
years (30 September 2005 - 30 September 2010).  Project description for each project shall 
explain the detailed scope of work performed and the relevancy to the project requirements of 
this RFP.  Include in each project description any official LEED Certifications received from the 
U.S. Green Building Council (USGBA), if any. 

 

  Definition of a “Relevant Project” for this factor includes:  Types of buildings and 
facilities intended for this construction contract include bachelor enlisted quarters, apartment 
buildings and dorms.  Each project submitted for evaluation shall be $10 million or more in 
dollar value. 

 
 
 
 
 
NCIPT RFI #1  
 

Under Factor 1 Corporate Experience, the definition of a relevant project states "Each project submitted 
for evaluation shall be $25 million or more in dollar value".  We request that the experience criteria be 
lowered to $10 million or more in dollar value for each BEQ.  This would allow for comparable BEQ 
size experience to be showcased and promote a wider range of competition for the government within the 
8a arena.  
 

RESPONSE:   Please see change in corporate experience 
  
NCIPT RFI #2 
 

Under Factor 1 Corporate Experience, it states "If the Offeror is a Joint Venture, the minimum and 
maximum projects stated above, per joint venture partner, shall be submitted."  We are submitting under 
an 8a Mentor Protege Joint Venture. Under Fed Reg 13CFR124.520, the purpose of the mentor protege is 
to enhance the capabilities of the protege and to improve its ability to successfully compete for contracts 
(e.g., use of mentor's qualifications in pursuit of prime contract with the joint venture as the prime 
contractor and the mentor as a participating member in the joint venture) therefore all representations are 
of the Joint Venture Members. Since the goal of the Mentor Protégé program is to grow the capabilities 
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of the Protégé, please confirm that it is acceptable to provide experience under the joint venture 
regardless of individual firm experience. Based upon this, will a SBA approved Mentor Protégé Joint 
Venture be rated lower or non-responsive if the Protégé does not have relevant experience?    
 

RESPONSE:   Experience under the joint venture regardless of individual firm experience is acceptable. 
No, a protégé that does not have relevant experience will not be rated lower or non-responsive. 
 

NCIPT RFI #3 
 

Under factor 1 Corporate Experience, it states that "Projects are limited to those completed in the last 
five years".   Will substantially completed (50% or 80% defined) projects be accepted? 
 

RESPONSE: No 
 
 
 
AMENDMENT 0003 
NCIPT RFI #1  
 

Under Factor 1 Corporate Experience, the definition of a relevant project states "Each project submitted 
for evaluation shall be $10 million or more in dollar value". We request that the experience criteria be 
lowered to $5 million or more in dollar value for each BEQ. This would allow for comparable BEQ size 
experience to be showcased and promote an even wider range of competition for the government within 
the North Carolina 8a arena. 
 

RESPONSE:   No, each project submitted for evaluation shall be $10 million or more in dollar 
value 
  
NCIPT RFI #2 
 

In regards to Factor 2 of the RFP, the requirement to submit past performance evaluations from the 
client; In lieu of having the provided evaluation completed, would it be acceptable to submit similar, 
previously completed evaluations?   
 

RESPONSE:   Yes, but PPQ’s must come directly from the client 
 

NCIPT RFI #3 
 

Can previous PPQ's be submitted in lieu of new ones? 
 

RESPONSE: Yes, but PPQ’s must come directly from the client 
 

NCIPT RFI #3 
 

Are PPQ's required for projects submitted in Sub Factor 1c Construction Firm and Design Team 
Experience? 
 

RESPONSE:  Please read Factor 2 - Past Performance 
 
 
 
AMENDMENT 0004 
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MODIFY THE FOLLOWING SECTION OF THE SOLICITATION AS FOLLOWS: 
 

(C) The Construction Cost Limitation (CCL) is as follows: 
 

FROM:  
 

(3) Each betterment will be reviewed to ensure it does not conflict with the requirements of the 
solicitation or site limitations, is within the scope of the project (DD 1391) and that it 
increases value of the final product.  All acceptable betterments will be evaluated based on 
their overall best value to the Government.  Acceptance or rejection of offeror’s proposed 
betterments is at the sole discretion of the government. 

 

TO:  
 

     (3)   Each betterment will be reviewed to ensure it does not conflict with the    requirements of the 
solicitation or site limitations, is within the scope of the project (DD 1391) and that it increases 
value of the final product.  All acceptable betterments will be evaluated based on their overall 
best value to the Government.  Acceptance or rejection of offeror’s proposed betterments is at 
the sole discretion of the government. A betterment that provides maintenance to equipment or 
facilities will not be accepted. 

 
 

MODIFY THE FOLLOWING SECTION OF THE SOLICITATION AS FOLLOWS: 
 

Subfactor 4b, Betterments   
 

FROM: 
 

Offerors shall identify betterments that have been provided within their proposal while still remaining 
within the stated budget. Each betterment will be evaluated to ensure it does not conflict with the 
requirements of the solicitation or site limitations, is within the scope of the project (DD 1391) and that it 
increases value of the final product.  Acceptance of all, some or none of offeror’s proposed betterments is 
at the sole discretion of the government. 
 

TO:  
 

Offerors shall identify betterments that have been provided within their proposal while still remaining 
within the stated budget. Each betterment will be evaluated to ensure it does not conflict with the 
requirements of the solicitation or site limitations, is within the scope of the project (DD 1391) and that it 
increases value of the final product.  Acceptance of all, some or none of offeror’s proposed betterments is 
at the sole discretion of the government.  A betterment that provides maintenance to equipment or 
facilities will not be accepted. 

 
 
 
 
NCIPT RFI #1  
 



N40085-11-C-4026 
 

Page 12 of 80 
 

 

Can CCASS evaluations be submitted in lieu of Past Performance Questionnaires for the subject 
solicitation? If so, do they have to be submitted directly by the client or can they be submitted within the 
proposal? 
 

RESPONSE:   Yes, CCASS evaluations can be submitted in lieu of Past Performance Questionnaires. 
They can be submitted directly by the client or submitted within the proposal. 
  
NCIPT RFI #2 
 

As our proposal/bid is greatly dependent on the total square footage of each building, I would greatly 
appreciate it if you could let me know when this information becomes available. 
 

RESPONSE:   The total square footage of each BEQ is 59,933. 

 
  
 
 
AMENDMENT 0008 

3.0 SITE ANALYSIS 

Revise the following section, located in Part 3 – Chapter 3: 

3.2.2 Vehicular Access & Circulation 

See UFC 3-200-10N, Civil Engineering and UFC 4-721-10, Navy and Marine Corps Bachelor Housing, 
and ESR D4090 Other Fire Protection Systems for requirements and guidance. 

Design access streets, driveways, and parking areas to accommodate service vehicles and fire protection 
equipment. 

Widen 4th Avenue from D Street to E Street in order to accommodate a center turn lane. 

Remove all existing driveway access to D Street between 4th and 5th Avenues.  Provide a new driveway 
access from 5th Avenue to serve the existing parking lot for Building 4470.  The new entrance drive shall 
connect to 5 h Avenue directly across from the existing drive serving Building 164. 

Revise the following section, located in Part 3 – Chapter 3: 

3.2.4 Pedestrian Access & Circulation 

Provide new concrete sidewalks and connect to any existing sidewalks to provide a complete exterior 
circulation system for access to the new BEQ buildings, recreation areas, and parking lot(s).  Provide 
walkways and sidewalks in accordance with UFC 4-721-10, Navy and Marine Corps Bachelor Housing.  
Concrete benches and shade canopies shall be provided along walkways as appropriate.   

Sidewalks shall be included along the entire frontage of E Street and along the east side of 4th Avenue 
from C Street to E Street.  The existing D Street roadway improvements shall be removed and replaced 
with a pedestrian corridor similar to the sidewalk area on the southwest side of 4th Avenue directly across 
from D Street.   
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The mall shall extend from the northeast corner of the site (at old D Street) and cut across the existing 
field and connect to 5th Avenue (see attached sketch). 

The mall sidewalk shall be designed to accommodate use of emergency vehicles. 

As needed, include pedestrian crosswalk markings and signs for all road crossings.  Crosswalk markings 
shall follow the standard MCAS Cherry Point ladder design.  AutoCAD files of the Crosswalk markings will 
be provided to the Contractor if requested after award of the contract. 

PART 4:  PERFORMANCE TECHNICAL SPECIFICATIONS 

Add the following paragraph to Part 4 – Section A10: 

A103001 STANDARD SLAB-ON-GRADE  

If allowed by site conditions and recommended by the Contractor-provided Geotechnical Engineer, 
provide standard concrete slab-on-grade to meet the loading requirements of this section and other 
portions of this RFP. 

Floor slab-on-grade shall be designed and constructed in accordance with EM 1110-1-1904 Settlement 
Analysis, so that any settlement of the floor slab shall not result in harmful distortion of the floor, nor 
vertical misalignment of the floor with other building components (such as doorways and trenches), 
building utilities, or with pile-supported building elements.  If these above conditions cannot be met, 
provide a pile-supported slab. 

Add the following paragraph to Part 4 – Section A10: 

A103001 1.1 SLAB-ON-GRADE WHERE RESINOUS TERRAZZO FLOOR FINISH IS SCHEDULED 

The concrete slab-on-grade used under resinous terrazzo floor finishes shall meet the loading 
requirements of this section and other portions of this RFP.  In addition to meeting the terrazzo 
manufacturer’s recommendations for slabs-on-grade, the slabs shall also meet the following minimum 
requirements: 

1. The concrete bed fill must be compacted. 
2. The concrete shall be a high-strength, low-porosity mix with a maximum water to cement ratio of 0.45, 

with 4-inch maximum slump, without water reducers. 
3. Vapor barrier shall have a minimum ten-mil thickness, be puncture-resistant, properly-flashed, 

terminated, and installed directly under the concrete slab. 
4. The slab shall be wet-cured for seven days and allowed to cure for twenty-eight days or longer at 

seventy degrees Fahrenheit for maximum surface strength and low-permeability. 
5. The slab surface shall be tested and finished in accordance with the terrazzo manufacturer’s 

recommendations. 
 
Revise the following paragraph, located in Part 4 – Section C30: 

C302002 1.2 RESINOUS TERRAZZO 

The resinous terrazzo flooring shall be an epoxy terrazzo.  All terrazzo, auxiliary products, materials, and 
application techniques used must be approved by National Terrazzo and Mosaic Association (NTMA) and 
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the epoxy terrazzo manufacturer, whichever is more stringent, prior to use.  These requirements shall 
include, but are not limited to the following: 

Epoxy Terrazzo Minimum Requirements: 

1. The contractor shall be a member of NTMA and shall have a minimum of five years application 
experience and have completed a minimum five successful installations over the past five years of 
similar scope and complexity, and minimum of seventy-five percent of the square footage. 

2. No products shall contain Volatile Organic Compounds or formaldehydes. 
3. Thickness: 3/8” cast in place. 
4. Hardness: 60-85 per ASTM D-2240. 
5. Tensile Strength: 3,000 psi minimum per ASTM D-638. 
6. Compressive Strength: 10,000 psi minimum per ASTM D-695. 
7. Chemical Resistance: No deleterious effects per ASTM D-1308. 
8. Divider strips / control joints in the terrazzo shall be aluminum or brass and shall occur directly above 

control joints in the subfloor and be a minimum of 18-gauge and L-shaped. 
9. A flexible, elastomeric crack suppression membrane shall be installed over all cracks in the subfloor. 
10. Levelness of the slab shall be less than 0.25-inch flatness variation over ten foot span. 
11. The concrete surface shall use shot-blasting only.  No alternate method shall be used. 
12. The concrete slab shall be tested for moisture transmission using ASTM 2170 Probe Test. 
13. Provide five colors for various patterns and accents throughout the flooring area. 
14. Marble chips shall not exceed #1 size. 
15. Provide a minimum of three 6” x 6” samples for each color and type of terrazzo for review prior to 

purchase, and two 6" lengths of each type and kind of divider strip. 
16. Use post-industrial recycled glass, marble, or granite terrazzo chips. 
17. When completed, the terrazzo shall show a minimum of 70% decorative aggregate chips on the 

surface.  The finished floor shall be rinsed clean, allowed to dry, and a non-yellowing, slip-resistant, 
durable sealer shall be applied. 

 
  
 
 
AMENDMENT 0009 
Clarifications: 

1. Installation of the pedestrian mall involves removal of all existing roadway and sidewalk improvements 
in D Street from 4th Avenue to 5th Avenue.  Underground utilities and overhead utilities not in conflict with 
the pedestrian mall may remain in the D Street corridor. 
 
2. Revise 4th Avenue widening to include C Street to E Street.  Transition the width of 4th Avenue back to 
two lanes on the northwest side of E Street. 
 
3. Remove all requirements for providing interior Light-Emitting Diode light fixtures from the RFP.  
Example locations of the requirement can be found in "2.0 Project Objectives: 2.3.1 Sustainable Design, 
third paragraph", as well as "5.0  Room Requirements: Double-Occupancy Unit, and Handicap-Accessible 
Unit". 
 
4. Remove all requirements for providing photovoltaic-covered walkways from the RFP.  An example 
location of the requirement can be found in "1.0 Project Description: eleventh paragraph". 
 
5. Remove all requirements for providing photovoltaic-covered carports from the RFP.  An example 
location of the requirement can be found in "1.0 Project Description: eleventh paragraph". 
 
6. Replace the "P-136 Design Guidance" document with the attached revised copy. 
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7. Remove Specification Section 26 31 00.00 22. 
 
8. Add Drawings E-4, E-6, E-7, and E-8. 
 
9. PART THREE - PROJECT PROGRAM, SECTION 6 - ENGINEERING SYSTEM REQUIREMENTS 
(ESRs), G40 SITE ELECTRICAL UTILITIES, G4010 ELECTRICAL DISTRIBUTION: Replace first 
paragraph with: "Replace sectionalizing Station 'A' (Reference Drawings E-6 and E-7 in Part 6 
Attachments for details of station).  Disconnect fiber optic enclosure from Station 'A' SEL 2032 
communication processor (Reference Drawing E-8 in Part 6 Attachments for details of enclosure).  
Replace with a new SEL 2032 communication processor.  Connect new communication processor to the 
fiber optic enclosure for Station 'A'.  Replace E-A White circuit with 2(3P500N4/0).  Replace E-A Black 
circuit with 2(3P500N4/0).  Replace Feeders A-1, A-2, A-3, and A-4 with 3P2/0N2 (reference Drawings E-
2, E-4, and UFGS 26 11 13.00 20 in Part 6 Attachments)." 
 
10. Remove all requirements for providing interior Light-Emitting Diode light fixtures from the RFP.  
Example locations of the requirement can be found in "2.0 Project Objectives: 2.3.1 Sustainable Design, 
third paragraph", as well as "5.0 Room Requirements: Double-Occupancy Unit, and Handicap-Accessible 
Unit". 
 

11. Remove all requirements for providing photovoltaic-covered walkways from the RFP.  An example 
location of the requirement can be found in "1.0 Project Description: eleventh paragraph". 
 
12. Remove all requirements for providing photovoltaic-covered carports from the RFP.  An example 
location of the requirement can be found in "1.0 Project Description: eleventh paragraph". 
 
13. Replace the "P-136 Design Guidance" document with the attached revised copy. 
 
14. Remove Specification Section 26 31 00.00 22. 
 
15. Add Drawings E-4, E-6, E-7, and E-8. 
 
16. PART THREE - PROJECT PROGRAM, SECTION 6 - ENGINEERING SYSTEM REQUIREMENTS 
(ESRs), G40 SITE ELECTRICAL UTILITIES, G4010 ELECTRICAL DISTRIBUTION: Replace first 
paragraph with: "Replace sectionalizing Station 'A' (Reference Drawings E-6 and E-7 in Part 6 
Attachments for details of station).  Disconnect fiber optic enclosure from Station 'A' SEL 2032 
communication processor (Reference Drawing E-8 in Part 6 Attachments for details of enclosure).  
Replace with a new SEL 2032 communication processor.  Connect new communication processor to the 
fiber optic enclosure for Station 'A'.  Replace E-A White circuit with 2(3P500N4/0).  Replace E-A Black 
circuit with 2(3P500N4/0).  Replace Feeders A-1, A-2, A-3, and A-4 with 3P2/0N2 (reference Drawings E-
2, E-4, and UFGS 26 11 13.00 20 in Part 6 
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RFI #1 
Question:  Section 3.2.3 of Part 3 states to provide parking spaces for 70% of the resident capacity. It also 
states to provide parking as required for staff members. Does this mean to provide parking in addition to 
the 70% capacity number?  
 
Response:  Provide an additional five to ten spaces for staff. 
 
 

RFI #2 
Question:   Section 3.2.3 of Part 3 states to provide handicap parking. Should standard ADA handicap 
parking ratios be used to determine the quantity of spaces, or are less needed due to the occupants. 
 
Response:  Use standard ABAAS ratios.  
 
 

RFI #3 
Question:  Several portions of the RFP make reference to the project limits. They are described generally 
in Section 3.1 of Part 3 but not indicated on a drawing. Will actual limits be defined on a drawing? 
 
Response:  No, use existing description as basic site.  Project also includes off-site roadway, sidewalk, 
and utility work. 
 
 

RFI #4 
Question:  The RFP states that geotechnical reports are included in Part 6. Will this be provided? 
 
Response:  See RFP "Part 6 - Attachments" for "P-136 soil boring ref 1.PDF" and "P-136 soil boring ref 
2.PDF".  These documents are geotechnical reports. 
 
 

RFI #5 
Question:  Gross Area Part 3 - Chapter 3 - Page 53.2.1 Building Footprint "This project shall include two 
BEQ buildings of 126,460 combined total gross square feet to accommodate living space for Marine 
Corps bachelor enlisted personnel." 
Part 3 - Chapter 4 / Building Requirements - Page 1 TOTAL BEQ BUILDING GROSS AREA - 119,866 
Total Square feet. Please confirm the total allowable square feet for this project. 
 
Response:  The total allowable gross square footage for this project is 119,866 gross square feet. 
 
 

RFI #6 
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Question:  Allowable Gross Square Footage PART 3 - CHAPTER 4 / Building Requirements - Page 1 
TOTAL BEQ BUILDING GROSS AREA: "Proposals that do not equal or exceed the set limit of gross area 
will not be considered for award". It is not normal for NAVFAC projects to be allowed to exceed the 
Allowable Gross Area.  Is this statement correct that proposals that are under the 119,866 Gross Square 
Feet will not be considered for award? 
 
Response:  Replace the statement located in Part 3, Chapter 4, Building Requirements, Page 1, with, 
"TOTAL BEQ BUILDING GROSS AREA: Proposals that exceed the maximum allowable square footage 
listed above will not be considered for award". 
 
 

RFI #7 
Question: Unit Gross Square Feet PART 3 - CHAPTER 4 / Building Requirements - Page 1 119,866 / 232 
units = 516.7 Gross Square Feet per Unit. TOTAL BEQ BUILDING GROSS AREA: "Gross area 
calculations are to be based on Department of the Navy's policy for MARINE CORPS BARRACKS 
CONSTRUCTION STANDARD - BEQ CORRIDOR SQUARE FOOTAGE CALCULATION (see 
attachment in part 6 of thiS RFP) and UFC 4-721-10 NAVY AND MARINE CORPS BACHELOR 
HOUSING. ATTACHMENT "Marine Corps Barracks Square Footage" States under 2. Background: "This 
review resulted in a new maximum allowable GBA of 47 square meters per room", 47 square meters = 
506 square feet.  There is a discrepancy between the 517 Gross Square Feet per unit used in the overall 
119,866 square footage for the entire project and the attachments reference to a 506 Gross Square Feet 
per unit.  Please confirm that the 517 Gross Square Feet per Unit is correct. 
 
Response:  516.7 gross square feet per unit is correct.  Refer to Engineering & Construction Bulletin 2010-
04, located in Part 6, Attachments. 
 

RFI #8 
 
Question: The RFP refers to both the LEED 2.2 rating system and the current 3.0 ratings system.  Confirm 
which LEED system to us NC2.2 or 3.0.  If NC2.2 is the being used please confirm if the project has 
already been registered. 
 
Response: References to LEED Version 3.0 could not be found.  Project has already been registered 
under LEED Version 2.2.   
 
 

RFI #9 
Question:  The RFP mentions both LEED Gold  and Silver.  Confirm LEED NC Silver or Gold minimum 
requirement. 
 
Response:  Refer to Part 3, Chapter 2, Project Objectives, 2.3.1 Sustainable Design, third paragraph.  
 
 

RFI #10 
Question:  Confirm whether Contractor responsible for USGBC registration and certification fees 
 
Response:  As stated above, project has already been registered under LEED Version 2.2. 
 
 

RFI #11 
 
Question:  Confirm whether residents can have bicycles 
 
Response:  Residents may ride bicycles. 
 
 

RFI #12 
Question:  Confirm whether residents can smoke in the building 
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Response:  Residents cannot smoke in the buildings. 
 

RFI #13 
Question:  Section 3.2.1 Indicates a gross area of 126,460 sf.  Section 4.1 Space tabulation indicates a 
gross area of 119,866 sf.  The UFC allows 47 m2 per unit which translates to 116 X 2 X 47 X10.76= 
117,327 sf.  Which gross area should we use? 
 
Answer:  Section 4.1 Space Tabulation is correct, showing a gross area of 119,866 gross square feet.  
Engineering & Construction Bulletin 2010-04, which is included in Part 6 Attachments, allows 48 gross 
square meters per dwelling unit, which, with 232 dwelling units, translates to 119,866 gross square feet. 
 

RFI #14 
Question:  The typical room layout in the Marine Corps Letter (pg 853 of pdf file) shows two sinks.  The 
typical room layout at the back of the USMC BQ Critical checklist (pg 872 of pdf file)  shows one sink.  
Which layout is required?  Which layout is desired? 
 
Response: The typical room layout in the Marine Corps Letter (page 853 of .pdf file) showing two sinks is 
the required, and desired layout. 
 
 

RFI #15 
Question:  Please provide a legend for Drawing E-2.  What is the difference between dashed and solid 
lines?  Please identify the locations of Sectionalizing Station A and manhole MH18. 
 
Response:  E-2 was provided only as a reference sketch of A-1, A-2, A-3, and A-4 feeders.  The 
dashed/solid lines indicate the route of those existing feeders.  Sectionalizing Station A is the yellow block 
on C Street between 4th and 5th Ave, labeled, "A".  MH18 is located between D and E streets in the 
middle of the existing parking lot. 
 
 

RFI #16 
Question:  Please clarify the photovoltaic requirements.  Paragraph 1.0 indicates that PV arrays over 
parking and walkways.  However, specification section 26 31 00.00 22, appears to require 2 PV systems 
to be mounted on the building roofs.  Also, 26 31 00.00 22 defines specific capacities for these two PV 
systems.  Please confirm the PV system intent.  Are PV's to be mounted over parking lots and walkways 
or on the roofs and are there specific capacity requirements. 
 
Response:  There is no photovoltaic requirement for this project.  This will be fixed by amendment. 
 
 

RFI #17 
Question:  Paragraph 2.3.1 of Part 3, the Project Program, calls for the provision of LED exterior and 
interior lighting. The RFP is fairly clear with respect to the extent of the LED exterior lighting anticipated, 
but is silent with respect to the interior lighting. Please identify the extent of the interior LED lighting 
required.  
 
Response:  There is no interior LED requirement for this project. This will be fixed by amendment. 

 

RFI #18 
Question:  Part 4 Performance Technical Specifications include numerous building elements not called for 
in Part 3, the Project Program, including many elements specifically prohibited in Part 3.  Please verify that 
Part 4 is for reference only, that Part 3 takes precedence over Part 4, and that only those items specifically 
called for in Part 3 are to be provided under this project. 
 
Response:  Part 4 is for reference only and Part 3 takes precedence over Part 4 
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RFI #19 
Question:  Please verify that dimensions and finishes specifically called out in the "Space Characteristics" 
sheets for each space type found in Chapter 5 of Part 3 take precedence over dimensions and finishes 
called out elsewhere in the RFP. 
 
Response:  Dimensions and finishes specifically called out in the "Space Characteristics" for each space 
type found in Chapter 5 of Part 3 take precedence over dimensions and finishes called out elsewhere in 
the RFP. 
 
 

RFI #20 
Question:  Paragraph 2.3.1 of Part 3, the Project Program, calls for the project to be certified by USGBC 
as Silver per LEED - NC v. 2.2, with Gold certification as an option. Part 2 specification Section 01 45 
00.05 20 paragraph 1.3.2 also references LEED - NC v2.2. This contradicts Part 2 specification Section 
01 33 29 which calls for certification under LEED - NC v. 3.0 as well as specification Section 01 33 10.05 
20 paragraph 1.8.3 which requires Gold certification.  Part 3 section D202003 also references the 
requirement for Gold certification.  Please clarify whether we are to design to Silver or Gold certification 
and whether we are to use LEED - NC v2.2 or 3.0M. 
 
Response:  The minimum sustainable design rating level for the project is to achieve LEED-NC Version 
2.2 Silver rating, to consider Gold rating as an option, and to avoid the Platinum rating. 
 
 

RFI #21 
Question:  As the time for registering a project under LEED - NC v2.2 has expired, if we are to use LEED 
NC v2.2, the project must have been previously registered for v2.2.  Was the project registered with 
USGBC under LEED-NC v2.2? 
 
Response:  Yes, the project has been registered with USGBC under LEED-NC Version 2.2. 
 
 

RFI #22 
Question:  Paragraph 2.3.1 of Part 3, the Project Program, calls for the provision of LED exterior and 
interior lighting. The RFP is fairly clear with respect to the extent of the LED exterior lighting anticipated, 
but is silent with respect to the interior lighting. Please identify the extent of the interior LED lighting 
required.  
 
Response:  There is no interior LED requirement for this project. 
 
 

RFI #23 
Question:  Paragraph 2.3.1 of Part 3, the Project Program, calls for the designer to perform an 
engineering analysis of gas versus steam and/or geothermal systems to determine the heating system to 
be used for the project.  Paragraph 3.2.11 of Part 3 prescribes the use of steam for the heating.  Is the 
use of steam heating mandated?  If so, why is the engineering evaluation called for? 
 
Response:  No LCCA required for Heating because a Steam Vault is next to Building.  No Natural Gas in 
the area.  
 
 

RFI #24 
Question:  Paragraph 2.3.1 of Part 3, the Project Program, calls for the designer to perform an 
engineering analysis of gas versus steam and/or geothermal systems for the project.  Please provide the 
estimated steam system efficiency up to the construction area of the project to include boiler and 
distribution efficiencies.  Information received will be used to compare HVAC systems during the required 
Life Cycle Cost Analysis. 
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Response:  No LCCA required for Heating because a Steam Vault is next to Building.  No Natural Gas in 
the area. 
 
 

RFI #25 
Questions:  Paragraph 2.6 of Part 3, the Project Program, calls for exterior sound control and references 
the use of analysis using the Ldn obtained from the base AICUZ plan.  Please provide the necessary data 
for evaluation. 
 
Response:  Use 75 decibels for evaluation purposes.  Also, refer to the attached .pdf file titled, "Air 
Installations Compatible Use Zones (AICUZ) Program". 
 
 

RFI #26 
Question:  Part 3 section D40 references fire alarm and mass notification systems and calla for the mass 
notification system strobe to be labeled "ALERT".  The referenced UFC allows the use of a single 
common strobe for the fire alarm and mass notification systems.  Please verify that a combined strobe is 
acceptable. 
 
Response:  Per UFC 4-021-01, "Provide clear strobes marked with the word "ALERT" for shared use by 
the building's combination MNS/FACP."  The RFP requires this project to have a combined fire 
alarm/mass notification system and as such, the same clear strobe is used for both fire alarm evacuation 
and calling attention to a mass notification message/incident.  (Note: Unless otherwise specified, Marine 
Corps projects are to follow Navy criteria.) 
 
 

RFI #27 
Question:  Paragraph 2.6 of Part 3, the Project Program, calls for the integration of mechanical systems 
into the above ceiling and attic spaces and gives particular guidance to the methods of access.  Section 
D30 of Part 3, under the VAV System Description, specifically prohibits using the roof attic space for 
HVAC equipment.  Please clarify this apparent contradiction. 
 
Response:  MCB Camp Lejeune engineering envisions an Air Handling Unit (AHU) on each floor instead 
of jamming AHUs into the attic.  Avoid using the roof attic space because it is hot and not a sufficient 
service area.  AHU closet(s) are programmed spaces.  The D30 Part 3 Variable Air Volume (VAV) 
equipment and pipes shall be located above ceilings, hidden from sight.  Coordinate with ceiling height. 
 
 

RFI #28 
Question:  Paragraph 1.0 of Part 3, the Project Program, under the paragraph dealing with site 
improvements references a fitness trail.  This is not covered elsewhere in the RFP.  Please clarify the 
intent of this reference. 
 
Response:  Fitness trail is not included in the project. 
 
 

RFI #29 
Question:  Paragraph 1.0 of Part 3, the Project Program, under the paragraph dealing with site 
improvements references the equipment washdown and drying areas.  Are separate areas required for 
each building, or may they be combined?  If combined, is the stated size adequate or should the area be 
doubled? 
 
Response:  Shaded area (as sized) is adequate. 
 
 

RFI #30 
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Question:  Paragraph 1.0 of Part 3, the Project Program, references relocating the existing fitness course 
presently on the site.  Where is it to be relocated to? 
 
 
Response:  Site has not been identified.  Site will be on Base. 
 
 

RFI #31 
Question:  Please identify the future use of the adjacent parcel of land (the northern half of the area 
between D and E streets along 5th Avenue. 
 
Response:  The future use of the adjacent parcel of land (the northern half of the area between D Street 
and E Street along 5th Avenue) is another Bachelor Enlisted Quarters project. 
 
 

RFI #32 
Question:  Please provide the 100 year flood elevation. 
 
Response:  Site lies in flood zone "X".  See FEMA maps for elevations. 
 
 

RFI #33 
Question:  Amendment 8, paragraph 3.2.4 references an "attached sketch" which was not attached. 
Please provide the sketch and clarify the intent and extent of the pedestrian mall routing. 
 
Response:  Sketch is attached. 
 
 

RFI #35 
Question:  Section A1050 of Part 3, the Project Program, calls for foundation walls below grade to be 
reinforced concrete.  Is fully-grouted CMU an acceptable option for the reinforced concrete for interior 
walls with no grade separation and that are not pits or trenches? 
 
Response:  Yes, fully-grouted CMU is an acceptable option for the reinforced concrete for interior walls 
with no grade separation that are not pits or trenches. 
 
 

RFI #36 
Question:  Section A1050 of Part 3, the Project Program, calls for foundation walls below grade to be 
reinforced concrete.  Is fully-grouted CMU an acceptable option for the reinforced concrete for exterior 
walls with a grade separation of 6 inches or less and with exterior faces damp-proofed? 
 
Response:  Yes, fully-grouted CMU is an acceptable option for the reinforced concrete for exterior walls 
with a grade separation of 6 inches or less with exterior faces damp-proofed. 
 
 

RFI #37 
Question:  Paragraph 3.1 of Part 3, the Project Program, under the Geotechnical Information paragraph, 
the first two sentences of the second paragraph do not agree.  The first notes that soils information 
provided in the RFP "is for reference only to provide a basis for bidding."  The second sentence notes 
"The analysis and recommendations shall not be used for bid preparation."  Other parts of the RFP lead 
us to believe that the first sentence is correct and the second sentence should be reworded.  Please 
clarify. 
 
Response:  There is no conflict between these statements.  The data is provided as a reference for 
bidding.  The analysis and recommendations in the report (if provided) were for planning purposes, may 
not apply to the current project  and should not be relied upon for bidding.  Bidders should develop their 
own conclusions based on the data and their anticipated design. 
 



N40085-11-C-4026 
 

Page 22 of 80 
 

 

 

RFI #38 
Question:  Section G4010 of Part 3 specifies to replace feeders A-1 and A-2 in Sectionalizing Station A 
and all associated equipment, including but not limited to, 1200A vacuum circuit breakers, Schweitzer 
relays, current transformers, and conductors (3P2/0N2). Is it the intent for the contractor to replace the 
phase conductors for Circuits A1 and A2 and change them from #2/0 to #4/0? If so, are the existing 5" 
conduits to be reused for these new conductors?" 
 
Response:  An amendment deleted this paragraph.  Feeders will be #2/0 using the existing 5" conduits. 
 
 
RFI #39 
Question:  Solicitation Contract Form, Option Item 2 - FFE calls for procurement and installation of all 
collateral FFE throughout the facility. Will the estimate FF &E funding requirement (Part 3, Chapter 6/ESR 
E20)  be included in Option Item 2? Will fixed furnishings be included in Option Item 2? Will the A/V 
Equipment Package be included in Option Item 2? 
 
Response:  Yes 
 
 
 
 
 
 
 
 
 
 
 
 
AMENDMENT 0010 
RFI #1 
Question:  Part 3, Section 2.3.1 indicates "Provide roof-mounted solar hot water system for each building", 
but other parts of the RFP (Part 3, D202003) indicates the solar system is to be considered and provided if 
life cycle cost effective.   Is a solar system mandatory, or required only if life cycle cost effective? 
 
Response:   The general energy program advises the use of "Concealed" Solar panels for Pre-heating 
Domestic Hot Water. I would even put Solar Thermal Hot Water into the project if is not Life Cycle Cost 
Effective. 
 
 

RFI #2 
Question:   Part 3, Section 6.D30 HVAC indicates several potential added cost items which are to be 
examined based on life-cycle cost.    The same is true for the basic mechanical system.   What are utility 
rates for electricity and steam to be used in life cycle cost calculations?   We could not find rates in the 
RFP but those are required in order to analyze which mechanical systems and energy conservation 
features must be included in our bid. 
 
Response:   There is a Local Steam Vault that is being relocated on the Civil part of this P-136 BEQ 
Project. Use Steam for heating Hot water then pump hot water throughout the Building. There is No 
Natural Gas in the Area. 
 
 

RFI #3 
Question:   Part 3, Section 6.D30 HVAC indicates "The latest edition of ASHRAE 90.1. shall be used."   
The latest edition of 90.1 is 2010.   Elsewhere in the RFP, and in the same Section, references are to 
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90.1-2007.   EPACT-2005 references 90.1-2004.   LEED 2.2 references 90.1-2004 but LEED 3.0 
references 90.1-2007.    Which version of 90.1 is to be used for what?   Which version of LEED is to be 
used? 
 
Response:    The project has already been registered under LEED Version 2.2.                        
LEED Version 2.2 refers to ASHRAE 90.1-2004. 
 
 

RFI #4 
Question:    Does the identification sign need to have a unit insignia or will it strictly be an identification 
sign that identifies the tenant?    
 
Response:   Provide sign with unit insignia 
 
 

RFI #5 
Question:   Is one identification sign acceptable or do we need to have more than one?  If more than one 
please specify amount? 
 
Response:   One sign is required 
 
 

RFI #6 
Question:   Is there a standard shade canopy and quantity of benches that shall be under the canopies 
which are provided along walkways? 
 
Response:   Contractor is responsible for layout of facilities to compliment site. 
 
 

RFI #7 
Question:  Part 3, of the project program, describes bbq grills to be provided but there is not mention of a 
hot ash receptacles; are hot ash receptacles required because section G204003 1.6 Hot Ash Receptacle 
is described in the G20 Site Improvements. 
 
Response:   G204007 discusses charcoal ash containers 
 

RFI #8 
 
Question:  Part 3, of the project program, describes trash receptacles to be provided but there is not 
mention of a recycling receptacle; are recycling receptacles required because section G204003 1.4 
Recycling Receptacle is described in the G20 Site Improvements.  Is there a standard recycling receptacle 
for Cherry Point because there is not one described in the B.E.A.P.? 
 
Response:   Recyclables-collection bin discussed in G203006. No standard for bin. Collection bin shall 
compliment the surrounding facilities.  
 
 

RFI #9 
Question:   At the outdoor patios, there is not a description for a standard design size for the gas grills and 
the adjoining stainless steel countertops; how much cooking space and countertop space is required? 
 
Response:  Contractor specifies design to compliment the surrounding facilities. 
 
 

RFI #10 
Question:   Can gas grills and countertops be placed within the 33 foot AT/FP setback? 
 
Response:   No 
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RFI #11 
 
Question:   G203006 Other Walks, Steps & Terraces, briefly mentions a stone/rock garden; can a better 
description of this be provided as to the extent and intention of the stone/rock garden so one can be 
designed? 
 
Response:   Contractor specifies design to compliment the surrounding facilities. 
 
 

RFI #12 
Question:   G204003 Exterior Furnishings asks that we provide picnic tables and one barbeque grill; is 
there a quantity of picnic tables required for this project? 
 
Response:   G204007 requires four picnic shelters and two grills for each shelter. 
 

RFI #13 
Question:   Is there a foot candle, lighting requirement for the basketball court, volleyball court, and 
horseshoe pit? 
 
Answer:   Lighting to be provided in accordance with industry standards. 
 

RFI #14 
Question:   G204004 states to provide passive barrier system including bollards, posts, guardrails, ditches, 
and cable reinforced fence. The next paragraph states to provide earthen berms in addition to the setback 
requirements. Which is correct? Or is it optional to use the other items in lieu of berms? 
 
 
Response:  AT/FP must meet minimum standards. The base also desires additional protection in high 
occupancy areas such as BEQ's. The contractor is expected to utilize any combination of physical 
measures that provide value added security. 
 
 

RFI #15 
Question:    G204004 states to provide earthen berms as AT/FP barriers. What are the dimensional 
requirements (height, slope, etc.) for these berms?  
 
Response:   AT/FP barriers must meet minimum standards. Berms shall be designed to provide 
reasonable value added protection.  
 
 

RFI #16 
Question:   Can the existing ditch on 4th Avenue serve as AT/FP barrier in lieu of new berm, fence, etc.? 
 
Response:   Ditches that provide protection in accordance with AT/FP standards may be utilized. 
 
 

RFI #17 
Question:   In Part 3 paragraph 1.0 Project Description it states, "buildings and site design will conform to 
the surrounding architectural environment and comply with the Base Exterior Architectural Plan (BEAP) for 
MCAS Cherry Point."   The BEAP was not included in the RFP, can you provide it? 
 
 
Response:   Obtain the Base Exterior Architectural Plan (BEAP) for MCAS Cherry Point from 
www.wbdg.org. 
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RFI #18 
Question:   Will the pedestrian corridor that replaces D Street be secured so that the building stand-off 
distance is not applicable adjacent to the pedestrian corridor? 
 
 
Response:    Recommend securing the pedestrian corridor by placing removal bollards 4' o.c. at 
connection points to the streets. 
 
 

RFI #19 
Question:   Will physical barriers be required in addition to the prescribed stand-off distances to meet 
ATFP requirements? If so, what physical measures will be acceptable (i.e. berm/ditch combination, 
bollards, 18” high raised curb, concrete barriers, etc.)? 
 
 
Response:   AT/FP must meet minimum standards.  The base also desires additional protection in high 
occupancy areas such as BEQs.  The contractor is expected to utilize any combination of physical 
measures that provide value added security. 
 
 

RFI #20 
Question:   Will the building occupants be moved as a group using buses or trucks, such that a suitable 
staging and loading area is beneficial? 
 
Response:   No 
 
 

RFI #21 
Question:   The RFP indicates the site area is “..limited to the western half of the site (half way from 4th 
Avenue to 5th Avenue).” Is this a strict limitation? Is the intent that the remainder of the block will be 
another phase of housing that should be considered in the layout of this project, such as providing for 
vehicular access or sharing of other site amenities? 
 
 
Response:   Yes, the project is limited to the western half of the site.  The remainder of the site is currently 
slated for housing but is subject to change.  The project design should include some flexibility to adapt to 
future development. 
 
 

RFI #22 
Question:   Will the existing obstacle course be relocated off the project site?     
 
Response:   Yes, anticipating the new site to be within 3/4 mile of the existing site. 
 
 

RFI #23 
Question:   Can the two buildings have combined PM&E systems?  
·         Chiller, fire, steam PRV, Rainwater collection, Generator, Solar Storage, H/W heater, Heat Pump 
 
Response:   MCAS Cherry Point Base Engineering specifically requested during the RFP process to have 
each building on its own chiller.  I would treat all mechanical items as individual building, not combined.  
Fire Protection: Generally, codes and criteria do not permit buildings to share the same "fire" systems.  
Any combining must be within the criteria contained or referenced within the RFP.  For example, the RFP 
requires a combined Fire Alarm / Mass Notification System and requires a combined standpipe / sprinkler 
system.  Part 3, Chapter 6, D4020 of the RFP does allow for what may be considered a "combined" fire 
pump.  Details associated with using a single fire pump that would serve all the buildings are contained, or 
referenced, within the RFP.  Otherwise, each building requires separate fire systems. 
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RFI #24 
Question:   Are the photovoltaic panels over the parking an acceptable option?  Are the photovoltaic 
panels over the covered walkways an acceptable option?  
 
   
Response:   Remove all requirements for providing photovoltaic-covered carports and walkways from the 
RFP. 
 
 

RFI #25 
Questions:   Part 3, Chapter 4/ Building Requirements – Page 4, 4.4 states the minimum corridor width to 
be increased from 5’-0” to 6’-0” as part of desired additional square footage allocation.  Part 3 – Chapter 
4/ Room Requirements – Page 15 “Interior Corridors” states the minimum corridor width to be the 
minimum not less than 6’-0”.  Part 6, Design Guidance # 9 states the minimum corridor width to be 6’-
0”.  Which is correct?  
 
Response:   Provide 6'-0" minimum corridor widths. 
 
 

RFI #26 
Question:   Part 3, Chapter 3 - page 5, 3.2.1 Building footprint states 126,460 as the total combined gross 
square footage.  Part 3, Chapter 4/ Building Requirements – page 1, 4.1 Space tabulation states 119,866 
total square feet total BEQ Building gross Area.  Which is correct? Is the later the net square footage? 
 
Response:   Provide no more than 119,866 total combined gross square feet. 
 
 

RFI #27 
Question:   With the additional comments and clarifications pertaining to the site, in Amendments 8 and 9, 
it would certainly be helpful if we were provided an existing survey to aid in design development. 
 
Response:   We will not provide any additional survey information.  The contractor is responsible for 
providing additional information as required to complement the existing survey.  Base mapping and GIS 
information should be used to provide approximate locations of existing utilities for estimating purposes. 
 
 

RFI #28 
Question:   Technical Specifications Section 01 35 13 requires a model unit to be accessible to the public. 
Will it be located on part of the project site? Will this permanent structure be demolished at the end of the 
project? 
 
Response:   An 82 feet standoff distance is required. 
 
 

RFI #29 
Question:   On the solicitation for the Cherry Point BEQs (N40085-10-R-5314), the Attachment 6 has 
reference to solar hot water system being specified as a Dawn Solar integrated PV-Solar Thermal product.  
Is this the only product that you are allowing to be bid for the solar hot water portion of the BEQ project? I 
noticed that a separate market research effort has been launched by NAVFAC to consider alternatives to 
Dawn Solar, and I am wondering if the two are related and also if more traditional (and cost effective) solar 
hot water systems can be bid for the Cherry Point BEQs?  In our research, the energy output per dollar is 
much greater for solar hot water systems based on flat plate collector technology than it is for the Dawn 
Solar type system.  Can you please advise so I can do a good job of providing quotes to the 8a firms 
bidding on the total project? 
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Response:   The Dawn Solar integrated PV-Solar Thermal product is NOT the only product that we are 
allowing to be bid for the solar hot water / photovoltaic portion of the BEQ project. 
 
 
 
AMENDMENT 0011 
 
 
RFI #1 
Question:  If Tennessee Hardy or Oaklawn Centipede Sod is not available would Tifblair Centipede be an 
acceptable alternate? 
 
Response:   Provide Tifblair Centipede 
 
 

RFI #2 
Question:   The drinking fountain shown in the BEAP, model 4420 by Halsey Taylor, is not available as a 
freeze proof model; however, model 4410 is available with the freeze proof option but only has one 
bubbler where as the other model has two bubblers.  Is model 4410 acceptable to use since it is a similar 
fountain but only has one bubbler. 
 
Response:   Provide Model 4420FR in lieu of Model 4420. 
 
 

RFI #3 
Question:   G205000 Landscaping specifies the metal edging to be 3/16" by 5"; however, the 
G205005.1.4.5 Edging Materials says to provide 3/16 by 4" metal edging?  Which is the correct depth for 
the edging, and is a brown, factory painted metal edging acceptable @ Cherry Point? 
 
Response:    Provide 5" green metal edging 
 
 

RFI #4 
Question:    If berms have to be provided, then do they have to be planted with a groundcover that is either 
mowed or ornamental? 
 
Response:   Provide sod for berms where berms are provided 
 
 

RFI #5 
Question:   Does the identification sign need to have a unit insignia or will it strictly be an identification sign 
that identifies the tenant?   
 
Response:   Provide sign with unit insignia. 
 
 

RFI #6 
Question Is one identification sign acceptable or do we need to have more than one?  If more than one 
please specify amount. 
 
 
Response:   One sign is required 
 
 

RFI #7 
Question:  The project description (Part 3, Chapter 1, pg.2) says to provide concrete benches but concrete 
benches are not acceptable in the B.E.A.P.; please clarify if providing concrete benches is an acceptable 
deviation from the B.E.A.P.? 
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Response:   No, comply with the Base Exterior Architectural Plan (BEAP). 
 
 

RFI #8 
 
Question:  G203006 Other Walks, Steps & Terraces requires a concrete picnic table but this is yet again a 
deviation from the B.E.A.P. which specifies a powder coated table with recycled plastic slats; which table 
shall be used at this facility? 
 
 
Response:   Comply with the Base Exterior Architectural Plan (BEAP).  
 
 

RFI #9 
Question:   If photovoltaics are used over the parking lot and sidewalks, depending on how much is 
needed to provide power, then would trees still be required?  Future growth of the trees would interfere 
with the photovoltaic productivity as shade is cast onto the cells.  We propose to not plant the parking lot 
trees and any trees near sidewalks where there would be conflicts with the photovoltaic structures. 
 
Response:  Remove all requirements for providing photovoltaic-covered carports and walkways from the 
RFP. 
 
 

RFI #10 
Question:   In 01 10 00 3.4.2.1 the RFP requires a sound rating on the floor separating sleeping rooms of 
IIC 60.   With a floor system of Vinyl on concrete with an exposed ceiling below this sound rating is difficult 
to achieve.   On other Marine BEQ projects a padded floor area rug has been allowed to be used to help 
meet the IIC 60 rating.  Can we use an area rug on this project to meet the floor sound rating? 
 
 
Response:   No, the Impact Isolation Class (IIC) 60 rating must be permanent. 
 
 

RFI #11 
 
Question:   Please provide the location of the existing communications manhole A1802 referenced in 
paragraph G403001 as the point of connection for the site telecommunications system. 
 
Response:   The approximate location of the existing communications manhole A1802 is a white dot on 
Sketch E-2, immediately north of the site inside the secured fenced-in long-term parking area. 
 
 

RFI #12 
Question:   RFP indicates that LEED SS Credit 6.1 is required.  To achieve this credit, the stormwater 
management system must be designed to reduce the stormwater rate and VOLUME for the 1 & 2 year, 24 
hour storm events.  To achieve the stormwater runoff volume reduction required by this credit, infiltration 
is typically required. To accurately design an infiltration system, the hydraulic conductivity (infiltration rate) 
must be provided. Please provide the hydraulic conductivity of the existing soils. 
 
Response:   NCDENR requires infiltration tests in the exact location of the BMPs.  This can't be 
accomplished until the design phase and is the responsibility of the contractor.  Many sites in MCAS 
Cherry Point do not meet minimum standards for infiltration.  Permeable pavement and rainwater reuse 
are anticipated to help with volume control. 
 

RFI #13 
Question:   Part 4, Section G204007 1.1 Playgrounds (Tot lots and Play lots). These are not listed in Part 
3 as part of project program and would not seem to be required. Please clarify. 
 



N40085-11-C-4026 
 

Page 29 of 80 
 

 

 
Answer:   Delete all references to Tot Lots and Play Lots for children.  Athletic equipment will include 
basketball courts and other facilities as listed for the Marines. 
 

RFI #14 
Question:   Part 3, 3.2.4 states to provide concrete benches and shade canopies along walkways. Please 
provide requirements for these shade canopies. 
 
Response:  Benches and shade canopies shall be specified by the contractor to compliment the 
remainder of the site facilities. 
 
 

RFI #15 
Question:    Part 3, 3.2.4 states to provide concrete benches. As does Part 3 G203006 and G204007. 
However Part 4 G204003 states that benches should match trash receptacle material and color. Trash 
receptacle is not indicated to be concrete. Please clarify material type for benches 
 
Response:   Comply with the Base Exterior Architectural Plan (BEAP). 
 
 

RFI #16 
Question:   RFP paragraph G402001 indicates to utilize LED type lighting fixtures for exterior lighting and 
to provide illumination for recreational areas.  Please confirm if basketball courts, volleyball courts, horse 
shoe pits, etc. are to be illuminated for night time use.  If so, is it acceptable to use other light sources (i.e. 
metal halide) for the illumination of the recreational areas in order to efficiently achieve the IES 
recommended levels for recreational use. 
 
Response:   Provide Light-Emitting Diode (LED) light fixtures for exterior lighting. 
 
 
RFI #17 
Question:   The existing mall walk is 15’ wide concrete. RFP states to match. RFP states that mall walk 
shall provide emergency access. RFP also states that emergency access/fire lanes shall be 20’ wide. Is 
15’ wide mall walk acceptable for fire access? 
 
Response:   Mall walk shall be 15' wide to match existing.  As noted in G201090, roadways for fire lanes 
shall incorporate a geogrid system on either side of the sidewalk. 
 
 

RFI #18 
Question:   Amd 9 states to transition 4th Avenue back to 2 lanes northwest of E Street. How much left 
turn lane and taper is needed? 
 
Response:    Left lane will end at intersection.  Through lane will transition (lane shift) on far side of 
intersection to connect to existing through lane.  Transition will be in accordance with AASHTO standards. 
 
 

RFI #19 
Question:   There are many utilities that may need to be relocated and ditches that may need to be piped 
for the offsite improvements. Without survey it is not possible to determine the scope of this work. Can a 
topographic survey be provided? 
 
Response:   We will not be providing any additional survey information for off-site work. The contractor is 
responsible for providing any additional survey required to provide a complete design. The attached 
exhibits (exhibit 1 and exhibit 2) shows the available GIS mapping of utilities in this area. The exhibits are 
an approximation only and may not show all existing underground facilities. GIS information will be 
provided to the winning contractor. 
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RFI #20 
Question:   On the Room Requirements sheet for double- occupancy units (page 39): (a) Are showers 
prefab? (b) Do the solid surface shelf corner unit with two shelves and two solid surfacing shower soap 
holders come with the shower? (c) What are the specifications for these? 
 
Response:   (a) Showers may be prefabricated as long as the RFP's requirements are met. (b) Yes. (c) 
Refer to the Performance Technical Specifications (PTS) for possible specification requirements. 
 
 

RFI #21 
Question:   The Room Requirements sheets  asks for two recessed mirror-less medicine cabinets, while 
spec section C103002 1.1.5 requires a mirror on these cabinets. Which is correct? 
 
Response:   When a contradiction exists, the requirements listed in the Room Requirements have 
precedence over the requirements listed in the Engineering Systems Requirements (ESR). 
 
 

RFI #22 
Question:  (a) What are the width of the vanities in rooms at Male/Female head and the Duty head on first 
floor? (b) Do these mirrors have a SS frame or are they frameless? 
 
Response:   (a) Meet the Architectural Barriers Act Accessibility Standards (ABAAS) requirements for 
lavatory widths. (b) Provide stainless steel framed wall mirrors. 
 
 

RFI #23 
Question:   (a) What length of towel bar is required? (a) Is bar round or square? 
 
Response:   (a) Provide 18" wide towel bars for hand towels, and provide 24" wide towel bars for bath 
towels. (b) Provide round towel bars. 
 
 

RFI #24 
Question:   Three grab bars are now required to meet ADA requirements (18”,36”,42”). Do we provide 
these grab bars to meet code? 
   
Response:   Meet Architectural Barriers Act Accessibility Standards (ABAAS) requirements, not 
Americans with Disabilities Act (ADA) requirements. 
 
 

RFI #25 
Questions:   Amendment 9 for the project clarifies the requirement to replace Sectionalizing Station A as 
part of this contract. Previous experience in replacing Sectionalizing Stations at Cherry Point and other 
such facilities leads us to believe that constraints may be placed on the methodology used and the outage 
times allowed for such replacement (i.e. that the work requiring an outage needed to be done over a long 
holiday weekend).  Please advise as to any such constraints on this work, including the A1/A2 feeder 
replacement. 
 
Response:   The replacement of "A" Station will need to be accomplished during a weekend, probably a 
holiday weekend, and should be planned so as to minimize the total electrical outage time.  This outage 
will affect most of the barracks', warehouses, office buildings, the mess hall, and steam plant in our core 
area.  Some of these facilities have generator backup, but the barracks do not.  The new switchgear 
should be assembled and tested to the maximum extent possible prior to shutting down and removing the 
existing switchgear.  The new switchgear shall be designed to occupy the same footprint as the existing 
and allow for the existing conductors to be reconnected without modification of the existing terminators or 
lugs. 
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RFI #26 
Question:   Part 3 Section B202004 1.1.1 specifies that clear glass be used on all exterior glazing.  
However, Part 3 Chapter 2, Project Objectives, Section 2.3.2 Energy Conservation requires that the 
project be compliant with ASHRAE 90.1-2007.  Cherry Point, NC falls within the 3A climate zone of 
ASHRAE 90.1 -2007 which requires a maximum SHGC of 0.25, for all fenestrations types.  None of the 
major suppliers contacted offers clear glass glazing that meets this requirement.  Tinted glass (blue, 
green, or gray) must be used to meet this requirement.  Please advise. 
 
Response:   Project is registered under LEED Version 2.2.  LEED Version 2.2 requires meeting ASHRAE 
90.1-2004, not ASHRAE 90.1-2007.  Regardless, Low-E coatings should be considered. 
 
 

RFI #27 
Question:   Part 3 Section B201011 states that “Sun control devices shall be detailed to integrate with the 
architectural wall system.”  We find no other information or cited requirement for sun control in the RFP.  
Please more clearly define the requirement, if any, for sun control devices. 
 
Response:   Sun control devices may be used in order to meet the Solar Heat Gain Coefficient (SHGC).  If 
they are used, they shall be detailed to integrate with the architectural wall system. 
. 
 

RFI #28 
Question:   Part 3 Section C10, as well as the associated Space Characteristics sheets, specifies that the 
perimeter walls of the sleeping rooms have an STC rating of 55.  It also specifies that the wall be 
comprised of CMU with a plaster veneer or cast-in-place concrete. From our research, hollow 8 inch CMU 
provides an STC rating of 50 to 52 depending on the manufacturer, sand filled CMU provides an STC 
rating of 52, and grout filled CMU provides an STC rating of 55.  There is no clear information relative to 
what effect the plaster veneer has on the STC rating of the block. Filling the cells with grout or sand will 
adversely affect the flexibility of adding any future wiring and or conduit in the sleeping rooms. This also 
has major impact on the design of the structural system including the foundation system of the building. Is 
it the intent of the RFP to require grout filled CMU in order to achieve the STC rating of 55? 
 
Response:   Here are some possible options: Use normal weight Concrete Masonry Units (CMU), Adjust 
thickness of plaster veneer as necessary, Use two 4" CMU wythes with air space, Or use a combination of 
the above.  Sound Transmission Class (STC) of 55 is a minimum, and walls will be tested. 
 
 

RFI #29 
Question:   Part 3 Section C10, as well as the associated Space Characteristics sheets, specifies that the 
perimeter walls of the sleeping rooms have an STC rating of 55.  It also specifies that the wall be 
comprised of CMU with a plaster veneer or cast-in-place concrete. From our research, hollow 8 inch CMU 
provides an STC rating of 50 to 52 depending on the manufacturer. The addition of metal stud, insulation, 
and drywall on one side can raise the STC rating to 55.  Is this an acceptable alternative?   
 
Response:   No 
 
 

RFI #30 
Question:    Part 3 Space Characteristics sheets, specifies that the floor assemblies of the sleeping rooms 
have an STC of 55 and an impact rating of 60.  The RFP also calls for the floor to have wood grain sheet 
vinyl.  From our research, these ratings can only be attained using carpet and underlayment.  Please 
advise. 
 
Response:   As an example, a 6" Hollow core slab, with 2" topping slab, 1/8" foam / rubber membrane, 
and sheet vinyl flooring should meet the Impact Isolation Class (IIC) 60 requirement. 
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RFI #31 
Question:   USMC BQ Critical Checklist: Item 14: Provide latch bolts at bathroom doors. Are passage sets 
or privacy sets also required on these doors? Is there a basis of design for the latch bolts? Are these 
required on doors into bathroom, into toilet or both? 
 
Response:   Remove "USMC BEQ Critical Checklist" from Part 6 Attachments. 
 
 

RFI #32 
Question:   (a) Is there a basis of design for the door card readers that are required? (b) Or a typical 
system that is used on base that they would like to continue to use? 
 
Response:   (a) No   (b) No 
 
 

RFI #33 
Question:   The technical specs refers to both cylindrical locksets and mortise locksets. Which is 
required? 
 
Response:   Performance Technical Specifications (PTS) are left unedited.  Refer to Engineering System 
Requirements (ESR) for requirements. 
 
 

RFI #35 
Question:   The room requirements in some areas list painted doors while the spec calls for pre finished 
birch. Which is required? 
 
Response:   Provide factory-primed and painted hollow metal door frames and provide factory-primed and 
stained wood doors. 
 
 

RFI #36 
Question:   The spec list standard hollow metal doors in one location and hurricane rated openings in 
another. Are the exterior hollow metal doors required to be hurricane rated? 
 
Response:   Performance Technical Specifications (PTS) are left unedited.  Exterior hollow metal doors 
are required to meet all applicable codes and regulations. 
 
 

RFI #37 
Question:   There are several references to STC 41 doors at the corridors. Is this referring to all corridor 
doors or the doors leading to suites? 
 
Response:   References to Sound Transmission Class (STC) 41 doors are regarding doors installed 
between a corridor and a regularly-occupied room. 
 
 

RFI #38 
Question:   Per USMC BQ Critical Checklist Item 36, personal closets must be ventilated. Should closet 
doors include a louver? 
 
Response:    Remove "USMC BEQ Critical Checklist" from Part 6 Attachments.  
 

RFI #39 
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Question:   Technical Specifications Section 3.2.5  requires parking/roadways standoff distances from the 
building at 82 feet ( 25 meters). UFC 4-010-01 calls for a minimum standoff distance of 10 meters for 
parking/roadways. Can we use the 10 meter standoff distance for parking/roadways? 
 
Response:   An 82 feet standoff distance is required. 

 

Correction on Amendment 10 - RFI #28  

Question: Technical Specifications Section 01 35 13 requires a model unit to be accessible to the public. 
Will it be located on part of the project site? Will this permanent structure be demolished at the end of the 
project? 
 

Change Response  

FROM - “An 82 feet standoff distance is required”  

TO  - “The required model unit accessible to the public may be kept as the permanent Handicap "Lite" unit 

 
 
 
AMENDMENT 0012 
SECTION 00700 – CONTRACT CLAUSES 
 
52.236-22 DESIGN WITH FUNDING LIMITATIONS (APR 1984) 
 
CHANGE  
 
FROM: 
 
52.236-22     DESIGN WITHIN FUNDING LIMITATIONS (APR 1984)  
 
(a) The Contractor shall accomplish the design services required under this contract so as to permit the award of a 
contract, using standard Federal Acquisition Regulation procedures for the construction of the facilities designed at a 
price that does not exceed the estimated construction contract price as set forth in paragraph (c) below. When bids or 
proposals for the construction contract are received that exceed the estimated price, the contractor shall perform such 
redesign and other services as are necessary to permit contract award within the funding limitation. These additional 
services shall be performed at no increase in the price of this contract. However, the Contractor shall not be required 
to perform such additional services at no cost to the Government if the unfavorable bids or proposals are the result of 
conditions beyond its reasonable control.  
 
(b) The Contractor will promptly advise the Contracting Officer if it finds that the project being designed will exceed 
or is likely to exceed the funding limitations and it is unable to design a usable facility within these limitations. Upon 
receipt of such information, the Contracting Officer will review the Contractor's revised estimate of construction 
cost. The Government may, if it determines that the estimated construction contract price set forth in this contract is 
so low that award of a construction contract not in excess of such estimate is improbable, authorize a change in scope 
or materials as required to reduce the estimated construction cost to an amount within the estimated construction 
contract price set forth in paragraph (c) below, or the Government may adjust such estimated construction contract 
price. When bids or proposals are not solicited or are unreasonably delayed, the Government shall prepare an 
estimate of constructing the design submitted and such estimate shall be used in lieu of bids or proposals to 
determine compliance with the funding limitation.  
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(c) The estimated construction contract price for the project described in this contract is $31,300,000. 
 
(End of clause) 
 
TO: 
 
52.236-22     DESIGN WITHIN FUNDING LIMITATIONS (APR 1984)  
 
(a) The Contractor shall accomplish the design services required under this contract so as to permit the award of a 
contract, using standard Federal Acquisition Regulation procedures for the construction of the facilities designed at a 
price that does not exceed the estimated construction contract price as set forth in paragraph (c) below. When bids or 
proposals for the construction contract are received that exceed the estimated price, the contractor shall perform such 
redesign and other services as are necessary to permit contract award within the funding limitation. These additional 
services shall be performed at no increase in the price of this contract. However, the Contractor shall not be required 
to perform such additional services at no cost to the Government if the unfavorable bids or proposals are the result of 
conditions beyond its reasonable control.  
 
(b) The Contractor will promptly advise the Contracting Officer if it finds that the project being designed will exceed 
or is likely to exceed the funding limitations and it is unable to design a usable facility within these limitations. Upon 
receipt of such information, the Contracting Officer will review the Contractor's revised estimate of construction 
cost. The Government may, if it determines that the estimated construction contract price set forth in this contract is 
so low that award of a construction contract not in excess of such estimate is improbable, authorize a change in scope 
or materials as required to reduce the estimated construction cost to an amount within the estimated construction 
contract price set forth in paragraph (c) below, or the Government may adjust such estimated construction contract 
price. When bids or proposals are not solicited or are unreasonably delayed, the Government shall prepare an 
estimate of constructing the design submitted and such estimate shall be used in lieu of bids or proposals to 
determine compliance with the funding limitation.  
 
(c) The estimated construction contract price for the project described in this contract is $37,995,450. 
 
(End of clause) 
 
 
 
DESCRIPTION OF WORK 
 
CHANGE 
 
FROM: 
 
6. THE ESTIMATED CONTRACT TO BUDGET AMOUNT OF THE PROJECT IS $31,300,000 
 
TO: 
 
6. THE ESTIMATED CONTRACT TO BUDGET AMOUNT OF THE PROJECT IS $37,995,450 
 
 
 
EVALUATION FACTORS FOR AWARD: 
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3. PRICE 
 
(C)  THE CONSTRUCTION COST LIMITATION (CCL) IS AS FOLLOWS: 
 
CHANGE 
 
FROM: 
 
$31,300,000 
 
TO: 
 
$37,995,450 
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Section 00700 - Contract Clauses 
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal or 

Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
SEP 2007    

52.204-9  Personal Identity Verification of Contractor Personnel  SEP 2007    
52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 
Debarment  

SEP 2006    

52.215-2  Audit and Records--Negotiation  MAR 2009    
52.215-10  Price Reduction for Defective Cost or Pricing Data  OCT 1997    
52.215-12  Subcontractor Cost or Pricing Data  OCT 1997    
52.215-15  Pension Adjustments and Asset Reversions  OCT 2004    
52.215-17  Waiver of Facilities Capital Cost of Money  OCT 1997    
52.215-18  Reversion or Adjustment of Plans for Postretirement Benefits 

(PRB) Other than Pensions  
JUL 2005    

52.215-21  Requirements for Cost or Pricing Data or Information Other 
Than Cost or Pricing Data--Modifications  

OCT 1997    

52.219-8  Utilization of Small Business Concerns  MAY 2004    
52.219-9  Small Business Subcontracting Plan  JUL 2010    
52.219-14  Limitations On Subcontracting  DEC 1996    
52.219-16   Liquidated Damages-Subcontracting Plan  JAN 1999    
52.222-3  Convict Labor  JUN 2003    
52.222-6  Davis Bacon Act  JUL 2005    
52.222-7  Withholding of Funds  FEB 1988    
52.222-8  Payrolls and Basic Records  JUN 2010    
52.222-9  Apprentices and Trainees  JUL 2005    
52.222-10  Compliance with Copeland Act Requirements  FEB 1988    
52.222-11  Subcontracts (Labor Standards)  JUL 2005    
52.222-12  Contract Termination-Debarment  FEB 1988    
52.222-13  Compliance with Davis-Bacon and Related Act Regulations.  FEB 1988    
52.222-14  Disputes Concerning Labor Standards  FEB 1988    
52.222-15  Certification of Eligibility  FEB 1988    
52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  MAR 2007    
52.222-27  Affirmative Action Compliance Requirements for 

Construction  
FEB 1999    

52.222-35  Equal Opportunity For Special Disabled Veterans, Veterans of 
the Vietnam Era, and Other Eligible Veterans  

SEP 2006    

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998    
52.222-37  Employment Reports On Special Disabled Veterans, Veterans 

Of The Vietnam Era, and Other Eligible Veterans  
SEP 2006    

52.222-50  Combating Trafficking in Persons  FEB 2009    
52.223-5  Pollution Prevention and Right-to-Know Information  AUG 2003    
52.223-14  Toxic Chemical Release Reporting  AUG 2003    
52.225-13  Restrictions on Certain Foreign Purchases  JUN 2008    
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52.226-1  Utilization Of Indian Organizations And Indian-Owned 
Economic Enterprises  

JUN 2000    

52.227-1  Authorization and Consent  DEC 2007    
52.227-2  Notice And Assistance Regarding Patent And Copyright 

Infringement  
DEC 2007    

52.227-4  Patent Indemnity-Construction Contracts  DEC 2007    
52.228-5  Insurance - Work On A Government Installation  JAN 1997    
52.228-11  Pledges Of Assets  SEP 2009    
52.228-14   Irrevocable Letter of Credit  DEC 1999    
52.229-3  Federal, State And Local Taxes  APR 2003    
52.232-5  Payments under Fixed-Price Construction Contracts  SEP 2002    
52.232-23  Assignment Of Claims  JAN 1986    
52.232-27  Prompt Payment for Construction Contracts  OCT 2008    
52.232-33  Payment by Electronic Funds Transfer--Central Contractor 

Registration  
OCT 2003    

52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.236-5  Material and Workmanship  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-14  Availability and Use of Utility Services  APR 1984    
52.236-15  Schedules for Construction Contracts  APR 1984    
52.236-17  Layout of Work  APR 1984    
52.236-23  Responsibility of the Architect-Engineer Contractor  APR 1984    
52.236-24  Work Oversight in Architect-Engineer Contracts  APR 1984    
52.236-25  Requirements for Registration of Designers  JUN 2003    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes  JUN 2007    
52.244-4  Subcontractors and Outside Associates and  Consultants  

(Architect-Engineer Services)  
AUG 1998    

52.246-12  Inspection of Construction  AUG 1996    
52.246-21  Warranty of Construction  MAR 1994    
52.247-34  F.O.B. Destination  NOV 1991    
52.248-3  Value Engineering-Construction  SEP 2006    
52.249-2  Termination For Convenience Of The Government (Fixed-

Price)  
MAY 2004    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies  
DEC 2008    

252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.205-7000  Provision Of Information To Cooperative Agreement Holders DEC 1991    
252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 

The Government of a Terrorist Country  
DEC 2006    

252.211-7007  Reporting of Government-Furnished Equipment in the DoD 
Item Unique Identification (IUID) Registry  

NOV 2008    

252.223-7006  Prohibition On Storage And Disposal Of Toxic And 
Hazardous Materials  

APR 1993    

252.225-7002  Qualifying Country Sources As Subcontractors  APR 2003    
252.226-7001  Utilization of Indian Organizations and Indian-Owned 

Economic Enterprises, and Native Hawaiian Small Business 
Concerns  

SEP 2004    
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252.227-7022  Government Rights (Unlimited)  MAR 1979    
252.227-7033  Rights in Shop Drawings  APR 1966    
252.227-7037  Validation of Restrictive Markings on Technical Data  SEP 1999    
252.231-7000  Supplemental Cost Principles  DEC 1991    
252.232-7003  Electronic Submission of Payment Requests and Receiving 

Reports  
MAR 2008    

252.232-7010  Levies on Contract Payments  DEC 2006    
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991    
252.236-7001  Contract Drawings, and Specifications  AUG 2000    
252.236-7006  Cost Limitation  JAN 1997    
252.239-7001  Information Assurance Contractor Training and Certification JAN 2008    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
5252.236-9301  SPECIAL WORKING CONDITIONS AND ENTRY TO 

WORK AREA  
OCT 2004    

 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 10  calendar days after the date the 
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready 
for use not later than  751.  The time stated for completion shall include final cleanup of the premises.  
 
 
(End of clause) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000)  
 
(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay 
liquidated damages to the Government in the amount of (see chart below) for each calendar day of delay until the 
work is completed or accepted. 
 
 

 
Project Cost 

 

 
Estimated Liquidated Damages per Calendar Day 

 
 

$ 2,000 – 25,000 
 

$80 
25,000 – 50,000 110 

50,000 – 100,000 140 
100,000 – 500,000 200 

Each additional $100,000 – add $50 
 

 

             *Liquidated Damages will be computed on the project cost (contractor’s proposal amount) 
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(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until 
the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination 
clause. 
 
(End of clause) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.215-19      NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997) 
 
(a) The Contractor shall make the following notifications in writing: 
 
(1) When the Contractor becomes aware that a change in its ownership has occurred, or is certain to occur, that could 
result in changes in the valuation of its capitalized assets in the accounting records, the Contractor shall notify the 
Administrative Contracting Officer (ACO) within 30 days. 
 
(2) The Contractor shall also notify the ACO within 30 days whenever changes to asset valuations or any other cost 
changes have occurred or are certain to occur as a result of a change in ownership. 
 
(b) The Contractor shall-- 
 
(1) Maintain current, accurate, and complete inventory records of assets and their costs; 
 
(2) Provide the ACO or designated representative ready access to the records upon request; 
 
(3) Ensure that all individual and grouped assets, their capitalized values, accumulated depreciation or amortization, 
and remaining useful lives are identified accurately before and after each of the Contractor's ownership changes; and 
 
(4) Retain and continue to maintain depreciation and amortization schedules based on the asset records maintained 
before each Contractor ownership change. 
 
The Contractor shall include the substance of this clause in all subcontracts under this contract that meet the 
applicability requirement of FAR 15.408(k).  
 
(End of clause) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.219-11     SPECIAL 8(a) CONTRACT CONDITIONS (FEB 1990) 
 
The Small Business Administration (SBA) agrees to the following: 
 
(a) To furnish the supplies or services set forth in this contract according to the specifications and the terms and 
conditions hereof by subcontracting with an eligible concern pursuant to the provisions of section 8(a) of the Small 
Business Act, as amended (15 U.S.C. 637(a)). 
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(b) That in the event SBA does not award a subcontract for all or a part of the work hereunder, this contract may be 
terminated either in whole or in part without cost to either party. 
 
(c) Except for novation agreements and advance payments, delegates to the       the responsibility for 
administering the subcontract to be awarded hereunder with complete authority to take any action on behalf of the 
Government under the terms and conditions of the subcontract; provided, however, that the       shall give advance 
notice to the SBA before it issues a final notice terminating the right of a subcontractor to proceed with further 
performance, either in whole or in part, under the subcontract for default or for the convenience of the Government. 
 
(d) That payments to be made under any subcontract awarded under this contract will be made directly to the 
subcontractor by the Prime Contractor. 
 
(e) That the subcontractor awarded a subcontract hereunder shall have the right of appeal from decisions of the 
Contracting Officer cognizable under the "Disputes" clause of said subcontract. 
 
(f) To notify the Administering Contracting Officer immediately upon notification by the subcontractor that the 
owner or owners upon whom 8(a) eligibility was based plan to relinquish ownership or control of the concern. 
 
(End of clause) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.219-12     SPECIAL 8(A) SUBCONTRACT CONDITIONS (FEB 1990) 
 
(a) The Small Business Administration (SBA) has entered into Contract No  .________ [insert number of contract] 
     with the  __________ [insert name of contracting agency]      to furnish the supplies or services as described 
therein. A copy of the contract is attached  
hereto and made a part hereof.  
 
(b) The  _________ [insert name of subcontractor],      hereafter referred to as the subcontractor, agrees and 
acknowledges as follows:  
 
(1) That it will, for and on behalf of the SBA, fulfill and perform all of the requirements of Contract No  . ___ 
[insert number of contract]     for the consideration stated therein and that it has read and is familiar with each and 
every part of the contract.  
 
(2) That the SBA has delegated responsibility, except for novation agreements and advance payments, for the 
administration of this subcontract to the  _______ [insert name of contracting agency]      with complete authority 
to take any action on behalf of the Government under the terms and conditions of this subcontract.  
 
(3) That it will not subcontract the performance of any of the requirements of this subcontract to any lower tier 
subcontractor without the prior written approval of the SBA and the designated Contracting Officer of the  _______ 
[insert name of contracting agency].  
     
 
(4) That it will notify the  __________ [insert name of contracting agency]      Contracting Officer in writing 
immediately upon entering an agreement (either oral or written) to transfer all or part of its stock or other ownership 
interest to any other party.  
 
(c) Payments, including any progress payments under this subcontract, will be made directly to the subcontractor by 
the  ______ [insert name of contracting agency]. 
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    . 
 
(End of clause) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.219-17     SECTION 8(a) AWARD (DEC 1996) 
 
(a) By execution of a contract, the Small Business Administration (SBA) agrees to the following: 
 
(1) To furnish the supplies or services set forth in the contract according to the specifications and the terms and 
conditions by subcontracting with the Offeror who has been determined an eligible concern pursuant to the 
provisions of section 8(a) of the Small Business Act, as amended (15 U.S.C. 637(a)). 
 
(2) Except for novation agreements and advance payments, delegates to the NAVFAC Mid-Atlantic the 
responsibility for administering the contract with complete authority to take any action on behalf of the Government 
under the terms and conditions of the contract; provided, however that the contracting agency shall give advance 
notice to the SBA before it issues a final notice terminating the right of the subcontractor to proceed with further 
performance, either in whole or in part, under the contract. 
 
(3) That payments to be made under the contract will be made directly to the subcontractor by the contracting 
activity. 
 
(4) To notify the NAVFAC Mid-Atlantic Contracting Officer immediately upon notification by the subcontractor 
that the owner or owners upon whom 8(a) eligibility was based plan to relinquish ownership or control of the 
concern. 
 
(5) That the subcontractor awarded a subcontract hereunder shall have the right of appeal from decisions of the 
cognizant Contracting Officer under the “Disputes” clause of the subcontract. 
 
The offeror/subcontractor agrees and acknowledges that it will, for and on behalf of the SBA, fulfill and perform all 
of the requirements of the contract. 
 
(c) The offeror/subcontractor agrees that it will not subcontract the performance of any of the requirements of this 
subcontract to any lower tier subcontractor without the prior written approval of the SBA and the cognizant 
Contracting Officer of the NAVFAC Mid-Atlantic. 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.219-18     NOTIFICATION OF COMPETITION LIMITED TO ELIGIBLE 8(A) CONCERNS (JUN 2003) 
 
(a) Offers are solicited only from small business concerns expressly certified by the Small Business Administration 
(SBA) for participation in the SBA's 8(a) Program and which meet the following criteria at the time of submission of 
offer-- 
 
(1) The Offeror is in conformance with the 8(a) support limitation set forth in its approved business plan; and 
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(2) The Offeror is in conformance with the Business Activity Targets set forth in its approved business plan or any 
remedial action directed by the SBA. 
 
(b) By submission of its offer, the Offeror represents that it meets all of the criteria set forth in paragraph (a) of this 
clause. 
 
(c) Any award resulting from this solicitation will be made to the Small Business Administration, which will 
subcontract performance to the successful 8(a) offeror selected through the evaluation criteria set forth in this 
solicitation. 
 
(d)(1) Agreement. A small business concern submitting an offer in its own name shall furnish, in performing the 
contract, only end items manufactured or produced by small business concerns in the United States or its outlying 
areas. If this procurement is processed under simplified acquisition procedures and the total amount of this contract 
does not exceed $25,000, a small business concern may furnish the product of any domestic firm. This paragraph 
does not apply to construction or service contracts. 
 
(2) The   insert name of SBA's contractor      will notify the   insert name of contracting agency      Contracting 
Officer in writing immediately upon entering an agreement (either oral or written) to transfer all or part of its stock 
or other ownership interest to any other party. 
 
(End of clause) 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.219-28    POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION (APR 2009) 
 
(a) Definitions. As used in this clause-- 
 
Long-term contract means a contract of more than five years in duration, including options. However, the term does 
not include contracts that exceed five years in duration because the period of performance has been extended for a 
cumulative period not to exceed six months under the clause at 52.217-8, Option to Extend Services, or other 
appropriate authority. 
 
Small business concern means a concern, including its affiliates, that is independently owned and operated, not 
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business 
under the criteria in 13 CFR part 121 and the size standard in paragraph (c) of this clause. Such a concern is ``not 
dominant in its field of operation'' when it does not exercise a controlling or major influence on a national basis in a 
kind of business activity in which a number of business concerns are primarily engaged. In determining whether 
dominance exists, consideration shall be given to all appropriate factors, including volume of business, number of 
employees, financial resources, competitive status or position, ownership or control of materials, processes, patents, 
license agreements, facilities, sales territory, and nature of business activity. 
 
(b) If the Contractor represented that it was a small business concern prior to award of this contract, the Contractor 
shall rerepresent its size status according to paragraph (e) of this clause or, if applicable, paragraph (g) of this clause, 
upon the occurrence of any of the following: 
 
(1) Within 30 days after execution of a novation agreement or within 30 days after modification of the contract to 
include this clause, if the novation agreement was executed prior to inclusion of this clause in the contract. 
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(2) Within 30 days after a merger or acquisition that does not require a novation or within 30 days after modification 
of the contract to include this clause, if the merger or acquisition occurred prior to inclusion of this clause in the 
contract. 
 
(3) For long-term contracts-- 
 
(i) Within 60 to 120 days prior to the end of the fifth year of the contract; and 
 
(ii) Within 60 to 120 days prior to the date specified in the contract for exercising any option thereafter. 
 
(c) The Contractor shall rerepresent its size status in accordance with the size standard in effect at the time of this 
rerepresentation that corresponds to the North American Industry Classification System (NAICS) code assigned to 
this contract. The small business size standard corresponding to this NAICS code can be found at 
http://www.sba.gov/services/contractingopportunities/sizestandardstopics/. 
 
(d) The small business size standard for a Contractor providing a product which it does not manufacture itself, for a 
contract other than a construction or service contract, is 500 employees. 
 
(e) Except as provided in paragraph (g) of this clause, the Contractor shall make the rerepresentation required by 
paragraph (b) of this clause by validating or updating all its representations in the Online Representations and 
Certifications Application and its data in the Central Contractor Registration, as necessary, to ensure that they reflect 
the Contractor's current status. The Contractor shall notify the contracting office in writing within the timeframes 
specified in paragraph (b) of this clause that the data have been validated or updated, and provide the date of the 
validation or update. 
 
(f) If the Contractor represented that it was other than a small business concern prior to award of this contract, the 
Contractor may, but is not required to, take the actions required by paragraphs (e) or (g) of this clause. 
 
(g) If the Contractor does not have representations and certifications in ORCA, or does not have a representation in 
ORCA for the NAICS code applicable to this contract, the Contractor is required to complete the following 
rerepresentation and submit it to the contracting office, along with the contract number and the date on which the 
rerepresentation was completed: 
 
The Contractor represents that it (  ) is, (  ) is not a small business concern under NAICS Code      - assigned to 
contract number      . 
 
(Contractor to sign and date and insert authorized signer's name and title). 
 
(End of clause) 
 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.222-4      CONTRACT WORK HOURS AND SAFETY STANDARDS ACT - OVERTIME COMPENSATION.  
(JUL 2005) 
 
(a) Overtime requirements. No Contractor or subcontractor employing laborers or mechanics (see Federal 
Acquisition Regulation 22.300) shall require or permit them to work over 40 hours in any workweek unless they are 
paid at least 1 and 1/2 times the basic rate of pay for each hour worked over 40 hours. 
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(b) Violation; liability for unpaid wages; liquidated damages. The responsible Contractor and subcontractor are 
liable for unpaid wages if they violate the terms in paragraph (a) of this clause. In addition, the Contractor and 
subcontractor are liable for liquidated damages payable to the Government. The Contracting Officer will assess 
liquidated damages at the rate of $10 per affected employee for each calendar day on which the employer required or 
permitted the employee to work in excess of the standard workweek of 40 hours without paying overtime wages 
required by the Contract Work Hours and Safety Standards Act. 
 
(c) Withholding for unpaid wages and liquidated damages. The Contracting Officer will withhold from payments due 
under the contract sufficient funds required to satisfy any Contractor or subcontractor liabilities for unpaid wages and 
liquidated damages. If amounts withheld under the contract are insufficient to satisfy Contractor or subcontractor 
liabilities, the Contracting Officer will withhold payments from other Federal or Federally assisted contracts held by 
the same Contractor that are subject to the Contract Work Hours and Safety Standards Act. 
 
(d) Payrolls and basic records.  
 
(1) The Contractor and its subcontractors shall maintain payrolls and basic payroll records for all laborers and 
mechanics working on the contract during the contract and shall make them available to the Government until 3 
years after contract completion. The records shall contain the name and address of each employee, social security 
number, labor classifications, hourly rates of wages paid, daily and weekly number of hours worked, deductions 
made, and actual wages paid. The records need not duplicate those required for construction work by Department of 
Labor regulations at 29 CFR 5.5(a)(3) implementing the Davis-Bacon Act. 
 
(2) The Contractor and its subcontractors shall allow authorized representatives of the Contracting Officer or the 
Department of Labor to inspect, copy, or transcribe records maintained under paragraph (d)(1) of this clause. The 
Contractor or subcontractor also shall allow authorized representatives of the Contracting Officer or Department of 
Labor to interview employees in the workplace during working hours. 
 
(e) Subcontracts. The Contractor shall insert the provisions set forth in paragraphs (a) through (d) of this clause in 
subcontracts that may require or involve the employment of laborers and mechanics and require subcontractors to 
include these provisions in any such lower tier subcontracts. The Contractor shall be responsible for compliance by 
any subcontractor or lower-tier subcontractor with the provisions set forth in paragraphs (a) through (d) of this 
clause. 
 
(End of clause) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.225-11     BUY AMERICAN ACT--CONSTRUCTION MATERIALS UNDER TRADE AGREEMENTS (AUG 
2009) 
 
(a) Definitions. As used in this clause-- 
 
Caribbean Basin country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a Caribbean Basin country into a new and different construction material distinct from 
the materials from which it was transformed. 
 
Commercially available off-the-shelf (COTS) item— 
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(1) Means any item of supply (including construction material) that is-- 
 
(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101); 
 
(ii) Sold in substantial quantities in the commercial marketplace; and 
 
(iii) Offered to the Government, under a contract or subcontract at any tier, without modification, in the same form in 
which it is sold in the commercial marketplace; and  
 
(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46 U.S.C. App. 1702), such as 
agricultural products and petroleum products. 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction site. 
Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the construction material (whether or not such costs are paid to a domestic firm), and any 
applicable duty (whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the manufacture of the construction 
material. 
 
Designated country means any of the following countries: 
 
(1) A World Trade Organization Government Procurement Agreement country (Aruba, Austria, Belgium, Bulgaria, 
Canada, Cyprus, Czech Republic, Denmark, Estonia, Finland, France, Germany, Greece, Hong Kong, Hungary, 
Iceland, Ireland, Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, 
Netherlands, Norway, Poland, Portugal, Romania, Singapore, Slovak Republic, Slovenia, Spain, Sweden, 
Switzerland, Taiwan or United Kingdom); 
 
(2) A Free Trade Agreement country (Australia, Bahrain, Canada, Chile, Costa Rica, Dominican Republic, El 
Salvador, Guatemala, Honduras, Mexico, Morocco, Nicaragua, Oman, Peru, or Singapore); 
 
(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, Burundi, Cambodia, 
Central African Republic, Chad, Comoros, Democratic Republic of Congo, Djibouti, East Timor, Equatorial Guinea, 
Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, Madagascar, Malawi, 
Maldives, Mali, Mauritania, Mozambique, Nepal, Niger, Rwanda, Samoa, Sao Tome and Principe, Senegal, Sierra 
Leone, Solomon Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or 
 
(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, British Virgin Islands, 
Dominica, Grenada, Guyana, Haiti, Jamaica, Montserrat, Netherlands Antilles, St. Kitts and Nevis, St. Lucia, St. 
Vincent and the Grenadines, or Trinidad and Tobago). 
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Designated country construction material means a construction material that is a WTO GPA country construction 
material, an FTA country construction material, a least developed country construction material, or a Caribbean 
Basin country construction material. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; 
 
(2) A construction material manufactured in the United States, if-- 
 
(i) The cost of its components mined, produced, or manufactured in the United States exceeds 50 percent of the cost 
of all its components. Components of foreign origin of the same class or kind for which nonavailability 
determinations have been made are treated as domestic; or 
 
(ii) The construction material is a COTS item. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
Least developed country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a least developed country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a least developed country into a new and different construction material distinct from the 
materials from which it was transformed. 
 
“Free Trade Agreement country construction material” means a construction material that—  
 
(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country; or  
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a FTA country into a new and different construction material distinct from the materials 
from which it was transformed.  
 
“Least developed country construction material” means a construction material that—  
 
(1) Is wholly the growth, product, or manufacture of a least developed country; or  
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a least developed country into a new and different construction material distinct from the 
materials from which it was transformed.  
 
United States means the 50 States, the District of Columbia, and outlying areas. 
 
WTO GPA country construction material means a construction material that-- 
 
(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or 
 
(2) In the case of a construction material that consists in whole or in part of materials from another country, has been 
substantially transformed in a WTO GPA country into a new and different construction material distinct from the 
materials from which it was transformed. 
 
(b) Construction materials.  
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(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a preference for domestic 
construction material. In accordance with 41 U.S.C. 431, the component test of the Buy American Act is waived for 
construction material that is a COTS item (See FAR 12.505(a)(2)). In addition, the Contracting Officer has 
determined that the WTO GPA and Free Trade Agreements (FTAs) apply to this acquisition. Therefore, the Buy 
American Act restrictions are waived for designated county construction materials. 
 
(2) The Contractor shall use only domestic or designated country construction material in performing this contract, 
except as provided in paragraphs (b)(3) and (b)(4) of this clause.  
 
(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction materials or components 
listed by the Government as follows:  (Contracting Officer to list applicable excepted materials or indicate “none”)      
 
(4) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(3) of this clause 
if the Government determines that-- 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the restrictions of the Buy American Act is unreasonable when the cost of such material exceeds 
the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act.  
 
(1)(i) Any Contractor request to use foreign construction material in accordance with paragraph (b)(4) of this clause 
shall include adequate information for Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph 
(b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable duty 
(whether or not a duty-free certificate may be issued). 
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(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor 
could not reasonably foresee the need for such determination and could not have requested the determination before 
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a 
determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. However, when the basis for the exception is the 
unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(4)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
 
(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1: 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2: 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
\1\ Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free 
  entry certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, 
  attach summary. 
Include other applicable supporting information. 
 
(End of clause) 
  
 
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.228-1     BID GUARANTEE (SEP 1996) 
 
(a) Failure to furnish a bid guarantee in the proper form and amount, by the time set for opening of bids, may be 
cause for rejection of the bid. 
 
(b) The bidder shall furnish a bid guarantee in the form of a firm commitment, e.g., bid bond supported by good and 
sufficient surety or sureties acceptable to the Government, postal money order, certified check, cashier's check, 
irrevocable letter of credit, or, under Treasury Department regulations, certain bonds or notes of the United States. 
The Contracting Officer will return bid guarantees, other than bid bonds, (1) to unsuccessful bidders as soon as 
practicable after the opening of bids, and (2) to the successful bidder upon execution of contractual documents and 
bonds (including any necessary coinsurance or reinsurance agreements), as required by the bid as accepted.- 
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(c) The amount of the bid guarantee shall be 20%  percent of the bid price or $3,000,000, whichever is less.- 
 
(d) If the successful bidder, upon acceptance of its bid by the Government within the period specified for acceptance, 
fails to execute all contractual documents or furnish executed bond(s) within 10 days after receipt of the forms by the 
bidder, the Contracting Officer may terminate the contract for default.- 
 
(e) In the event the contract is terminated for default, the bidder is liable for any cost of acquiring the work that 
exceeds the amount of its bid, and the bid guarantee is available to offset the difference. 
 
(End of provision) 
  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.229-2      NORTH CAROLINA STATE AND LOCAL SALES AND USE TAX (APR 1984) 
 
(a) "Materials," as used in this clause, means building materials, supplies, fixtures, and equipment that become a part 
of or are annexed to any building or structure erected, altered, or repaired under this contract. 
 
(b) If this is a fixed-price contract, the contract price includes North Carolina State and local sales and use taxes to 
be paid on materials, notwithstanding any other provision of this contract. If this is a cost-reimbursement contract, 
any North Carolina State and local sales and use taxes paid by the Contractor on materials shall constitute an 
allowable cost under this contract. 
 
(c) At the time specified in paragraph (d) below, the Contractor shall furnish the Contracting Officer certified 
statements setting forth the cost of the materials purchased from each vendor and the amount of North Carolina State 
and local sales and use taxes paid. In the event the Contractor makes several purchases from the same vendor, the 
certified statement shall indicate the invoice numbers, the inclusive dates of the invoices, the total amount of the 
invoices, and the North Carolina State and local sales and use taxes paid. The statement shall also include the cost of 
any tangible personal property withdrawn from the Contractor's warehouse stock and the amount of North Carolina 
State and local sales or use tax paid on this property by the Contractor. Any local sales or use taxes included in the 
Contractor's statements must be shown separately from the State sales or use taxes. The Contractor shall furnish any 
additional information the Commissioner of Revenue of the State of North Carolina may require to substantiate a 
refund claim for sales or use taxes. The Contractor shall also obtain and furnish to the Contracting Officer similar 
certified statements by its subcontractors. 
 
(d) If this contract is completed before the next October 1, the certified statements to be furnished pursuant to 
paragraph (c) above shall be submitted within 60 days after completion. If this contract is not completed before the 
next October 1, the certified statements shall be submitted on or before November 30 of each year and shall cover 
taxes paid during the 12-month period that ended the preceding September 30. 
 
(e) The certified statements to be furnished pursuant to paragraph (c) above shall be in the following form:  I hereby 
certify that during the period . . . . to . . . .[insert dates], . . . . [insert name of Contractor or subcontractor] paid North 
Carolina State and local sales and use taxes aggregating $ . . . . (State) and $ . . . . (local), with respect to building 
materials, supplies, fixtures, and equipment that have become a part of or annexed to a building or structure erected, 
altered, or repaired by . . . . [insert name of Contractor or subcontractor] for the United States of America, and that 
the vendors from whom the property was purchased, the dates and numbers of the invoices covering the purchases, 
the total amount of the invoices of each vendor, the North Carolina State and local sales and use taxes paid on the 
property (shown separately), and the cost of property withdrawn from warehouse stock and North Carolina State and 
local sales or use taxes paid on this property are as set forth in the attachments.  
 
(End of clause) 
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52.233-4     APPLICABLE LAW FOR BREACH OF CONTRACT CLAIM (OCT 2004) 
 
United States law will apply to resolve any claim of breach of this contract. 
 
(End of clause) 
 
 
 
52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 
 
The Contractor shall perform on the site, and with its own organization, work equivalent to at least 20% percent of 
the total amount of work to be performed under the contract.  This percentage may be reduced by a supplemental 
agreement to this contract if, during performing the work, the Contractor requests a reduction and the Contracting 
Officer determines that the reduction would be to the advantage of the Government. 
 
(End of clause) 
 
 
 
52.236-4     PHYSICAL DATA (APR 1984) 
 
Data and information furnished or referred to below is for the Contractor's information.  The Government shall not 
be responsible for any interpretation of or conclusion drawn from the data or information by the Contractor. 
 
(a) The indications of physical conditions on the drawings and in the specifications are the result of site 
investigations by . . (included in the RFP) 
 
(b) Weather conditions . . . . . . . . . (insert a summary of weather records and warnings). 
 
(c) Transportation facilities . . . . . . . . . (insert a summary of transportation facilities providing access from the site, 
including information about their availability and limitations. 
 
(d) . . . . . . . . . . (insert other pertinent information). 
 
(End of clause) 
 
 
 
52.236-22     DESIGN WITHIN FUNDING LIMITATIONS (APR 1984)  
 
(a) The Contractor shall accomplish the design services required under this contract so as to permit the award of a 
contract, using standard Federal Acquisition Regulation procedures for the construction of the facilities designed at a 
price that does not exceed the estimated construction contract price as set forth in paragraph (c) below. When bids or 
proposals for the construction contract are received that exceed the estimated price, the contractor shall perform such 
redesign and other services as are necessary to permit contract award within the funding limitation. These additional 
services shall be performed at no increase in the price of this contract. However, the Contractor shall not be required 
to perform such additional services at no cost to the Government if the unfavorable bids or proposals are the result of 
conditions beyond its reasonable control.  
 
(b) The Contractor will promptly advise the Contracting Officer if it finds that the project being designed will exceed 
or is likely to exceed the funding limitations and it is unable to design a usable facility within these limitations. Upon 
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receipt of such information, the Contracting Officer will review the Contractor's revised estimate of construction 
cost. The Government may, if it determines that the estimated construction contract price set forth in this contract is 
so low that award of a construction contract not in excess of such estimate is improbable, authorize a change in scope 
or materials as required to reduce the estimated construction cost to an amount within the estimated construction 
contract price set forth in paragraph (c) below, or the Government may adjust such estimated construction contract 
price. When bids or proposals are not solicited or are unreasonably delayed, the Government shall prepare an 
estimate of constructing the design submitted and such estimate shall be used in lieu of bids or proposals to 
determine compliance with the funding limitation.  
 
(c) The estimated construction contract price for the project described in this contract is $ 37,995,450. 
 
(End of clause) 
 
 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may 
be accessed electronically at this/these address(es): 
 
http://www.arnet.gov/far 
 
 
(End of clause) 
 
 
 
5252.201-9300   CONTRACTING OFFICER AUTHORITY (JUN 1994) 
 

In no event shall any understanding or agreement between the Contractor and any Government employee 
other than the Contracting Officer on any contract, modification, change order, letter or verbal direction to the 
Contractor be effective or binding upon the Government.  All such actions must be formalized by a proper 
contractual document executed by an appointed Contracting Officer.  The Contractor is hereby put on notice that in 
the event a Government employee other than the Contracting Officer directs a change in the work to be performed, it 
is the Contractor’s responsibility to make inquiry of the Contracting Officer before making the deviation.  Payments 
will not be made without being authorized by an appointed Contracting Officer with the legal authority to bind the 
Government.   
 
 
 
 
 
5252.209-9300  ORGANIZATIONAL CONFLICTS OF INTEREST (JUN 1994) 
 
The restrictions described herein shall apply to the Contractor and its affiliates, consultants and subcontracts under this 
contract.  If the Contractor under this contract prepares or assists in preparing a statement of work, specifications and 
plans, the Contractor and its affiliates shall be ineligible to bid or participate, in any capacity, in any contractual effort 
which is based on such statement of work or specifications and plans as a prime contractor, subcontractor, consultant or 
in any similar capacity.  The Contractor shall not incorporate its products or services in such statement of work or 
specification unless so directed in writing by the Contracting Officer, in which case the restriction shall not apply.  This 
contract shall include this clause in its subcontractor's or consultants' agreements concerning the performance of this 
contract. 
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5252.228-9305  NOTICE OF BONDING REQUIREMENTS (DEC 2000) 
 
Within 10 calendar days of receipt of award, the bidder/offeror to whom the award is made shall furnish the 
following bond(s) each with satisfactory security: 
 
X  A Performance Bond (Standard Form 25).  The performance bond shall be in a penal sum equal to 100% percent 
of the contract price. 
X  A Payment Bond (Standard Form 25A).  The payment bond shall be in a penal sum equal to 100% of the contract 
price. 
 
Any surety company holding a certificate of authority from the Secretary of Treasury as an acceptable Surety on 
Federal bonds will be accepted.  Individual sureties will be permitted as prescribed in FAR 28.203 and FAC 
5252.228-9300.  Alternative types of security in lieu of furnishing sureties on performance and/or payment bonds 
will be permitted as prescribed in FAR 28.204, and will be held for at least one year after the completion of the 
contract.  Additional bond security may be required as prescribed in FAR 52.228-2.  Bonds shall be accompanied by 
a document authenticating the agent’s authority to sign bonds for the surety company. 
 
The contract time for purposes of fixing the completion date, default and liquidated damages shall begin to run     
from the date of award, regardless of when performance and payment bonds or deposits in lieu of surety are 
executed. 
 
 
 
5252.232-9301 Invoicing Procedures Electronic.  As prescribed in 32.7004 insert a clause substantially the same 
as the following: 

 
INVOICING PROCEDURES ELECTRONIC (NOV  2009) 

 
  (a)  In accordance with DFARS Clause 252.232-7003 titled "Electronic Submission of Payment Requests", 

this contract/order requires use of the DoD Wide Area Workflow (WAWF) system for the submission of 
invoices.  This web-based system, located at https://wawf.eb mil, provides the technology for Government 
contractors and authorized Department of Defense (DoD) personnel to generate, capture and process receipt and 
payment-related documentation in a paperless environment.  Invoices rendered under this contract shall be 
submitted electronically through WAWF.  Submission of hard copy DD250/invoices will no longer be accepted 
for payment. 

 
  (b)  It is recommended that the person in your company designated as the Central Contractor Registration 

(CCR) Electronic Business Point of Contact (EBPOC), and anyone responsible for the submission of invoices, 
use the online training system for WAWF at http://wawftraining.com. The Vendor, Group Administrator (GAM), 
and sections marked with an asterisk in the training system should be reviewed.  Vendor Quick Reference Guides 
also are available at http://acquisition navy.mil/navyaos/content/view/full/3521/.  The most useful guides are 
"Getting Started for Vendors" and "WAWF Vendor Guide". 

 
  (c)  Within ten (10) days after award, the designated CCR EBPOC is responsible for activating the 

company's CAGE code in WAWF by calling 1-866-618-5988 for the DISA WAWF Helpdesk or emailing 
cscassig@csd.disa mil.  Once the company’s CAGE code is activated, the CCR EBPOC must self-register under 
the company's CAGE code on WAWF and follow the instructions for a group administrator.  After the company 
is set-up on WAWF, any additional persons responsible for submitting invoices must self-register under the 
company's CAGE code at https://wawf.eb mil. 
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  (d)  The contractor shall use the following document type, DODAAC codes with corresponding extensions, 
and inspection and acceptance locations when submitting invoices in WAWF: 

 
Initial Document Creation requires the following: 
Contract Number N40085-11-C-4026 
Delivery Order Number   
Cage Code/Ext 653M4 
Pay DoDAAC N68732 
Document Type  
 

'Navy Construction / Facilities Management Invoice'  
 

On the WAWF "Header Tab" the following is required: 
Issue Date 6/2/2011 
Issue By DoDAAC N40085 
Admin By DoDAAC N44248 
Inspect By DoDAAC/Ext N44248 
Ship To Code/Ext or Service Acceptor or Accept By 
DoDAAC/Ext 

N44248 

Ship From Code/Ext "LEAVE BLANK" 
LPO DoDAAC/Ext N44248 
Once Submitted, select "Send More Email Notifications" 
Inspector Email Address  “Not Applicable” 
Accountable Official Email Address  “Not Applicable” 
Operations Assistant (OA) Email Address   “Not Applicable” 
Activity Fund Administrator email Address  “Not Applicable” 
 
The NAVFAC WAWF point of contact for this contract is Marjorie Sadler and can be reached at 

@navy.mil or 252-466-4750.   
 
 Note:  Supporting documentation must be attached.  File names cannot contain spaces or special characters, 

except underscore "_" which is an acceptable character.  There is NO maximum to the number of files that can be 
attached to an invoice, however EACH file is limited to a maximum file size UNDER 2 megabytes. 

 
  (e)  Before closing out of an invoice session in WAWF, but after submitting the document(s), you will be 

prompted to "Send More Email Notifications."  Select "Send More Email Notification" and add additional email 
addresses noted above in the first email address blocks.  This additional notification to the Government is 
important to ensure that the specific acceptor/receiver is aware the invoice documents have been submitted into 
WAWF. 

 
  (f)  If you have any questions regarding WAWF, please contact the WAWF helpdesk at 877-251-WAWF 

(9293), ccl-ec-navy-wawf-helpdesk@dfas mil or the NAVFAC WAWF point of contact identified above in 
section (d).   

(End of clause) 
 
 
 
 
 
 
5252.236-9300 LIMITATIONS ON AUTHORITY Of ARCHITECT-ENGINEER (JUN 1994) 
 
Unless specific exceptions are established by a written instruction issued by the Contracting Officer, the A-E: 
 (a) Shall not authorize any deviation from the construction contract documents or approve any substitute materials 
or equipment. 

(b) (6)
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 (b) Shall not exceed limitations on the Government's authority as set forth in construction contract documents. 
 (c) Shall not undertake any of the responsibilities of the contractor, subcontractors, construction Contractor's 
Superintendent or Contractor Quality Control Representative. 
 (d) Shall not expedite or accelerate the work of construction contractor and subcontractors. 
 (e) Shall not advise on or issue directions relative to any aspect of the means, methods, techniques, sequences or 
procedures of construction unless such is specifically called for in construction contract documents. 
       (f)  Shall not authorize or advise users to occupy projects in whole or in part, unless agreed to by the  
Contracting Officer.   
 
 
 
 
 
5252.236-9303  ACCIDENT PREVENTION (NOV 1998) 
 
(a)  The Contractor will maintain an accurate record of, and will report to the Contracting Officer in the manner and 
on the forms prescribed by the Contracting Officer, all accidents resulting in death, traumatic injury, occupational 
disease, and damage to property, materials, supplies and equipment incident to work performed under this contract. 
 
(b)  Compliance with the provisions of this article by subcontractors will be the responsibility of the Contractor. 
 
(c )  Prior to commencement of the work, the Contractor may be required to: 
 
(1)  submit in writing his proposals for effectuating provision for accident prevention; 
 
(2) meet in conference with representatives of the Contracting Officer to discuss and develop mutual understandings 
relative to administration of the overall safety program. 
 
 
 
 
5252.236-9304  UTILITIES FOR CONSTRUCTION AND TESTING (JUN 1994) 
 
 The Contractor shall be responsible for obtaining, either from available Government sources or local utility 
companies, all utilities required for construction and testing.  The Contractor shall provide these utilities at his 
expense, paid for at the current utility rate delivered to the job site.  The Contractor shall provide and maintain all 
temporary utility connections and distribution lines, and all meters required to measure the amount of each utility 
used. 
 
 
 
 
5252.236-9310 RECORD DRAWINGS (Oct 2004) 
 
 The Contractor shall maintain at the job site two sets of full-size prints of the contract drawings, accurately 
marked in red with adequate dimensions, to show all variations between the construction actually provided and that 
indicated or specified in the contract documents, including buried or concealed construction.  Special attention shall 
be given to recording the horizontal and vertical location of all buried utilities that differ from the final government-
accepted drawings.  Existing utility lines and features revealed during the course of construction, shall also be 
accurately located and dimensioned.  Variations in the interior utility systems shall be clearly defined and 
dimensioned; and coordinated with exterior utility connections at the building five-foot line, where applicable.  
Existing topographic features which differ from those shown on the contract drawings shall also be accurately 
located and recorded.  Where a choice of materials or methods is permitted herein, or where variations in scope or 
character of methods is permitted herein, or where variations in scope or character of work from that of the original 
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contract are authorized, the drawings shall be marked to define the construction actually provided.  The 
representations of such changes shall conform to standard drafting practice and shall include such supplementary 
notes, legends and details as necessary to clearly portray the as-built construction.  These drawings shall be available 
for review by the Contracting Officer at all times.  Upon completion of the work, both sets of the marked up prints 
shall be certified as correct, signed by the Contractor, and delivered to the Contracting Officer for his approval 
before acceptance.  Requests for partial payments will not be approved if the marked prints are not kept current, and 
request for final payment will not be approved until the market prints are delivered to the Contracting Officer. 
 
 
 
 
5252.236-9313 Design-Build Contract - Incorporation of Designer-of-Record Final Design (Jul 
2008).  As prescribed in 36.5100(i), insert the following clause: 
 

DESIGN-BUILD CONTRACT – INCORPORATION OF DESIGNER OF RECORD FINAL 
DESIGN (JUL 2008) 

 
Upon Government receipt and acceptance of the Designer of Record signed and stamped final design 
submission for all work, a no-cost unilateral modification shall be issued to incorporate the final design 
into the contract.   
 
If the Contractor is authorized to proceed with portions of the work prior to the completion of a final 
design for all work, a no-cost unilateral modification shall be issued for each Government accepted 
Designer of Record signed and stamped design submission for each portion of the work in order to 
incorporate that design submittal into the contract.    (End of clause) 
  
 
 
 
 
 
5252.242-9300 GOVERNMENT REPRESENTATIVES (OCT 1996) 
 
a.   The contract will be administered by an authorized representative of the Contracting Officer. In no event, 
however, will any understanding or agreement, modification, change order, or other matter deviating from the terms 
of the contract between the contractor and any person other than the Contracting Officer be effective or binding upon 
the Government, unless formalized by proper contractual documents executed by the Contracting Officer prior to 
completion of this contract. The authorized representative as indicated hereinafter: 
 
  X  1.  The Contracting Officer’s Representative (COR) will be designated by the Contracting Officer as the 
authorized representative of the Contracting Officer. The COR is responsible for monitoring performance and the 
technical management of the effort required hereunder, and should be contacted regarding questions or problems of a 
technical nature. 
 
  X  2.  The designated Contract Specialist will be the Administrative Contracting Officer's representative on 
all other contract administrative matters. The Contract Specialist should be contacted regarding all matters pertaining 
to the contract or delivery orders. 
 
      3.  The designated Property Administrator is the Administrative contracting Officer's representative on 
property matters. The Property Administrator should be contacted regarding all matters pertaining to property 
administration. 
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Section 00800 - Special Contract Requirements 
 
 
 
 
ACCOUNTING AND APPROPRIATION DATA 
 
AA: 1711205 2511 323 05205 0 068732 2D 114026  
COST CODE: AA00A0017961  
AMOUNT: $37,963,850.00  
CIN 000000000000000000000000000000: $37,963,850.00  
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
5252.223-9301  WILDLIFE PRESERVATION (Jun 1994) 
 
(Insert name of activity) is a designated (insert description of designation). Before commencing work which may 
disturb wildlife, the Contractor shall obtain all necessary state, local and federal permits. Following is a list of 
applicable restrictions: 
 
 
 
 
5252.242-9305, PRE-PERFORMANCE CONFERENCE (JUL 1995) 
 
Within  10 calendar  days of contract award, prior to commencement of the work, the Contractor will meet in 
conference with representatives of the Contracting Officer, at a time to be determined by the Contracting Officer, to 
discuss and develop mutual understanding relative to scheduling and administering work. 
 
 
 
DESCRIPTION OF WORK 
 1.  This acquisition will result in a Firm Fixed Price (FFP) design build contract for construction.  
The contract will be procured using negotiated procedures, as it has been determined in accordance with 
FAR 6.401 to be the most appropriate method of contracting for the subject project.   
  
 2.  The best value continuum source selection process to be used for this acquisition is the 
tradeoff analysis process as described in FAR 15.101-1. This will be accomplished in a two-step process. 
 
 3.  The project will construct two multi-story 116-room Bachelor Enlisted Quarters (BEQs) with 
interior and exterior concrete masonry unit walls on pile foundations with structural steel framing, 
reinforced masonry walls, brick veneer, reinforced concrete foundation and floors, noise attenuation 
factors, and standing seam metal roof. Built-in equipment for each BEQ building includes: Americans 
with Disabilities Act compliant passenger/freight elevator, fire pump with generator backup, spectrally 
selective window glazing, and energy monitoring control system. Electrical systems include: power, 
lighting, and fire alarm. Mechanical systems include: plumbing, fire protection, fire pump, and HVAC. 
Information systems include telephone, data, local area network, voice and data communication, and 
mass notification.  
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This project will require multiple NMCI seats in each BEQ building. Project will provide site lighting, 
paved parking and roadways, sidewalks, miscellaneous concrete pads, staging and drying area for field 
equipment, storm water management system, clearing and grubbing, earthwork, access roads, lighted 
basketball and volleyball courts, picnic shelter and barbeque pit, landscaping and building and roadway 
signage. Existing training/fitness course will be relocated. Site utility distribution systems include: 
electrical power, domestic water, fire protection water, sanitary sewer, storm water management, steam, 
fire alarm, telephone communication, fiber optics, and cable television. The project will conform to anti-
terrorism/force protection standards and follow LEED and Federal Energy Acts compliance criteria for 
design, development, and construction of the project. This project includes operation and maintenance 
support information, Geospatial Data Survey and Mapping. 
 
 4.  CLIN 0001, price for all work in accordance with the plans and specifications, except work in 
CLIN 0002 and CLIN 0003 
 
      CLIN 0002, Betterments  
 
                CLIN 0003, FF&E, Furniture, Fixtures and Equipment 
 
 5.  Contract Completion Time:  751 Calendar Days after notice to proceed 
 
 6.  The estimated contract to budget amount of the project is $31,300,000 
 
 7.  The Government intends to award a contract resulting from this solicitation to the responsible 
offeror whose proposal represents the best value acceptable after evaluation in accordance with the 
factors and subfactors and their relative importance in the solicitation, as outlined in Section III of this 
plan. 
  
 8.  This acquisition will be solicited as an 8(a) SET-ASIDE competition. This procurement is 
being solicited to 8(a) firms that have a Certificate of Existence or Certificate of Authority on file with 
NORTH CAROLINA. This is a requirement to perform work in the State of North Carolina. Only North 
Carolina District Office Participants or 8(a) firms that have been reviewed by the North Carolina District 
Office and approved as having a bona fide office in the State of North Carolina are eligible to respond to 
this solicitation. 
 
 
 
PROPOSAL REQUIREMENTS 
EVALUATION 
  
 A.  BASIS FOR AWARD 
 
 1.  The Government reserves the right to eliminate from consideration for award any or all 
offers at any time prior to award of the contract; to negotiate with offerors in the competitive 
range; and to award the contract to the offeror submitting the proposal determined to represent 
the best value—the proposal most advantageous to the Government, price and other factors 
considered. 
 
 2.  As stated in the solicitation, the Government intends to evaluate proposals and award 
a contract without discussions with offerors (except clarifications as described in FAR 
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15.306(a)).  The Government reserves the right to conduct discussions if the Contracting 
Officer later determines them to be necessary.  In addition, if the Contracting Officer determines 
that the number of proposals that would otherwise be in the competitive range exceeds the 
number at which an efficient competition can be conducted, the Contracting Officer may limit 
the number of proposals in the competitive range to the greatest number that will permit an 
efficient competition among the most highly rated proposals. 
 
 3.  The tradeoff process is selected as appropriate for this acquisition.  The Government 
considers it to be in its best interest to allow consideration of award to other than the lowest 
priced offeror or other than the highest technically rated offeror.  
 
 4.  As stated in the solicitation, all technical evaluation factors when combined are 
approximately equal to price.    
 
         5.  Any proposal found to have a deficiency in meeting the stated solicitation requirements 
or performance objectives will be considered ineligible for award, unless the deficiency is 
corrected through discussions.  Proposals may be found to have either a significant weakness 
or multiple weaknesses that impact either the individual factor rating or the overall rating for the 
proposal.  The evaluation report must document the evaluation board’s assessment of the 
identified weakness(s) and the associated risk to successful contract performance resulting 
from the weakness(s).  This assessment must provide the rationale for proceeding to award 
without discussions.  Although technical factors are of equal importance, if a subfactor or 
factor results in a Poor rating, the overall proposal is rated Poor. 
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 6.  Definitions:   The following definitions are provided to assist evaluators in the 
evaluation of each factor. 
 
 a. Significant Strength:  A proposed method or technique in the proposal that has a 
high magnitude of value to the Government and appreciably increases the likelihood of 
successful contract performance.   
 
 b. Strength:  A proposed method or technique in the proposal that is of value to the 
Government and increases the likelihood of successful contract performance.   
 
 c. Weakness:  A flaw in the proposal that increases the risk of unsuccessful contract 
performance.   
 
 d. Significant Weakness: A flaw that appreciably increases the risk of unsuccessful 
contract performance. 
 
  e. Deficiency:  A material failure of a proposal to meet a Government requirement or a 
combination of significant weaknesses in a proposal that increases the risk of unsuccessful 
contract performance to an unacceptable level. 
 
 C.  EVALUATION FACTORS FOR AWARD 
 
 1.  This will be a two-phased evaluation process.  Phase I consists of Factors 1, 2 and 3; 
and Phase II will consist of Factor 4 and Price.  The solicitation requires the evaluation of price 
and the following technical factors and subfactors:  
  

      Factor 1 – Corporate Experience 
        Subfactor 1.a. – Construction Firm 
        Subfactor 1.b. – Design Team 
        Subfactor 1.c. – Construction Firm and Design Team 
   
      Factor 2 - Past Performance  
 
                 Factor 3 - Safety 
                              Subfactor 3.a - Experience Modification Rate (EMR)    
                              Subfactor 3.b - OSHA Lost Work Day Rate (LWDR) 
                              Subfactor 3.c - OSHA Recordable Incident Rate (RIR) 
 

     Factor 4 – Technical Solutions 
                  Subfactor 4.a. - Design Approach 
                  Subfactor 4.b. - Betterments 

 
 
 The distinction between corporate experience and past performance is corporate 
experience pertains to the types of work and volume of work completed by a contractor that are 
comparable to the types of work covered by this requirement, in terms of size, scope, and 
complexity.  Past performance relates to how well a contractor has performed. 
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 2.  Technical evaluation factors (1 through 4) are of equal importance. Technical 
evaluation factors (1 through 4), when combined, are approximately equal to price. Subfactors 
are of equal importance except for Safety which is in descending order of importance. 
 
 3.  Basis of Evaluation and Submittal Requirements for Each Factor.   
 
                (a)  Technical Submission 
    

(1) Technical Requirements for PHASE I:  Offeror shall submit one (1), marked  
“Original”, a CD and five (5) copies, each in a separate three-ring binder with 
the following characteristics: 
• 8 ½ x 11 format 
• 12 point font 
• Limited to 85 pages – excluding cover page, and tabs.  PAGES THAT 
EXCEED THE PAGE LIMITATION SHALL NOT BE EVALUATED. 
• Include a cover page with Solicitation Number, Solicitation Title, Prime 
Contractor Name, Address, Phone Number, Fax Number, DUNS, Cage 
Code, Point of Contact, Title, phone number, and email address. 
• This should only include information in response of Factors 1, 2 and 3. 
 

(2) Technical Requirements for PHASE II:  Offeror shall submit one (1), marked  
“Original”, a CD and five (5) copies, each in a separate three-ring binder with 
the following characteristics: 
• 8 ½ x 11 format 
• 12 point font 
• Limited to 10 pages – excluding cover page, and tabs.  PAGES THAT 
EXCEED THE PAGE LIMITATION SHALL NOT BE EVALUATED. 
• Include a cover page with Solicitation Number, Solicitation Title, Prime 
Contractor Name, Address, Phone Number, Fax Number, DUNS, Cage 
Code, Point of Contact, Title, phone number, and email address. 
• This should only include information in response to Factor 4. 

  
(b) Price Submission 

 
   (1) Price Requirements (Phase II Only):  Offeror shall submit one (1) original,  

marked “Original”, and one (1) copy, each in a separate three ring binders 
with the following: 
 SF-1442, signed (must acknowledge receipt of all amendments) 
 Solicitation Contract Form 
 Copy of Representation and Certifications from ORCA 
 Completed Form LLL 
 Verification of 8(a) certification and verification of a bona fide North 

Carolina Office 
 Bid Bond.   
 Include a cover page with Solicitation Number, Solicitation Title, Prime 

Contractor Name, Address, Phone Number, Fax Number, DUNS, Cage 
Code, Point of Contact, phone number, and email address. 

 Only include a Price Proposal with response to Phase II 
 Teaming/Joint Venture/Mentor-Protégé Agreements (If applicable) 
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  (2)  Basis of Evaluation: The Government will evaluate price based on the total 
price.  Total price consists of the basic requirements and all option items (see Section B of 
the solicitation).  The Government intends to evaluate all options and has included the 
provision FAR 52.217-5, Evaluation of Options (JUL 1990) in the solicitation.   In accordance 
with FAR 52.217-5, evaluation of options will not obligate the Government to exercise the 
option(s).  Analysis will be performed by one or more of the following techniques to ensure a 
fair and reasonable price: 

 
                    (i)  Comparison of proposed prices received in response to the RFP. 
 
     (ii)  Comparison of proposed prices with the IGCE. 
 
     (iii)  Comparison of proposed prices with available historical information. 
 
     (iv)  Comparison of market survey results. 
 
             3.  PRICE 
 
  (A) Solicitation Submittal Requirements: 
 

 (1)  Price shall be evaluated on the basis of the cumulative price for all the line 
items, including base item and planned modification for FF&E, as shown in the Pricing 
Schedule. 
 
(B) Basis of Evaluation: 
 
 (1) The Government will evaluate price based on the total price, including the 
planned modification for FF&E.  

 
(2) Analysis will be performed by one or more of the following techniques to 

ensure a fair and reasonable price: 
 
(a) Comparison of proposed prices received in response to the RFP. 
(b) Comparison of proposed prices to the Government Estimate (GE). 
(c) Comparison of proposed prices with available historical information. 
 

(C) The Construction Cost Limitation (CCL) is as follows: 
 

  $31,300,000 
 
(1)  Proposals that provide prices greater than the project funding limit (CCL) 
may be rejected. 

 
(2)  Offerors are encouraged to maximize the proposal within the specified 
(CCL). 

 
(3)  Each betterment will be reviewed to ensure it does not conflict with the 
requirements of the solicitation or site limitations, is within the scope of 
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the project (DD 1391) and that it increases value of the final product.  All 
acceptable betterments will be evaluated based on their overall best value 
to the Government.  Acceptance or rejection of offeror’s proposed 
betterments is at the sole discretion of the government. 

 
(4)  A price that is found to be either unreasonably high or unrealistically low in 
relation to the proposed work may be indicative of an inherent lack of 
understanding of the solicitation requirements and may result in the overall 
proposal not being considered for award. 

 
(5)  Any inconsistency, whether real or apparent, between proposed 
performance and price must be clearly explained in the price proposal.  For 
example, if unique and innovative approaches are the basis for an apparently 
unbalanced/inconsistently priced proposal, the nature of these approaches and 
their impact on price must be completely documented.  The burden of proof of 
price reasonableness rests solely with the Offeror. 

 
(6) Pricing shall be provided for each Offeror – Proposed betterment.  The 
betterment pricing information shall be provided in the same list format as the 
technical submission for the betterments.  Pricing for betterments will be 
evaluated for reasonableness only and will be used during the best value trade-
off analysis.   

 
 
4.  Technical Factors: 
 

FACTOR 1 – CORPORATE EXPERIENCE: 
 
 Subfactor 1a – Construction Firm: 
 
 (1) Solicitation Submittal Requirements: 
 
        (a)  Submit a minimum of two and a maximum of five projects similar in size, scope, 

and complexity to the construction of the project requirements of the RFP.  If the Offeror 
is a Joint Venture, the minimum and maximum projects stated above, per joint venture 
partner, shall be submitted. Teaming arrangement is considered prime and sub, 
therefore only the Prime’s Corporate Experience will be evaluated.  Projects are limited 
to those completed in the last five years (30 September 2005 - 30 September 2010).  
Project description for each project shall explain the detailed scope of work performed 
and the relevancy to the project requirements of this RFP.  Include in each project 
description any official LEED Certifications received from the U.S. Green Building 
Council (USGBA), if any. 

 
  Definition of a “Relevant Project” for this factor includes:  Types of buildings and 
facilities intended for this construction contract include bachelor enlisted quarters, 
apartment buildings and dorms.  Each project submitted for evaluation shall be $25 
million or more in dollar value. 
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(2)   Basis of Evaluation: 
   

(a) The standard has been met when the offeror has provided the minimum 
required experience in performing construction projects similar in terms of size, scope, 
and complexity to the project required by the RFP.   

 
(b) Proposals with relevant projects that incorporated sustainable principles 

and achieved official LEED rating of “Silver” or higher from the U.S. Green Building 
Council shall result in a higher rating for this subfactor 

 
(c) Proposals that fail to use the attached Corporate Experience form, or 

format will not be evaluated. 
 
(d)   Proposals that fail to submit projects for all joint venture partners may 

result in a lower rating for this factor.   
 
(e) Submitted projects that fail to provide all requested data, an accessible 

point of contact, or correct telephone/facsimile numbers may no be evaluated. 
 

(f)  All projects submitted which are outside of the specific five year period 
will not be evaluated. 

 
(g) A higher rating shall be given to projects that were accomplished using 

the Design/Build approach.  More consideration will be given to more recent projects.  
` 
 Subfactor 1b – Design Team: 
 
 (1) Solicitation Submittal Requirements: 

 
 (a) Submit a minimum of one and a maximum of three (3) projects for each 

designer similar in size, scope and complexity to the RFP.  The design of the projects 
should be completed by the Design Team within the past five (5) years (30 September 
2005 – 30 September 2010).  Use the attached Corporate Experience Form 
(Attachment A) to submit projects.  Project description for each project shall explain the 
detailed scope of work performed and the relevancy to the project requirements of this 
RFP, including design fee and construction cost.  Include in each project description any 
official LEED Certifications received from the U.S. Green Building Council (USGBC) for 
that project (if any). 

 
(2) Basis of Evaluation: 

 
(a) The standard has been met when the Offeror has provided evidence of 

experience in the design of projects similar in size, scope and complexity to the RFP. 
 

(b) A higher rating may be given to projects that are currently using or were 
accomplished using the Design/Build approach. 

 
(c) Proposals with projects similar to the RFP that incorporated sustainable 

principles and achieved an official LEED rating of “Certified” or higher from the U.S. 
Green Building Council may result in a higher rating for this factor. 
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(d)   Submitted projects that fail to use the attached Corporate Experience 

Form may not be evaluated. 
 
(e) Failure to submit projects for all designers, joint venture partners or team 

members may result in a lower rating for this factor.   
 
(f)  All projects submitted which are outside of the specified 5-year period 

may not be evaluated. 
 
(g) Submitted projects that fail to provide all requested data, an accessible 

point of contact, or correct phone/fax numbers may not be evaluated. 
 
 Subfactor 1c – Construction Firm and Design Team 
 
 (1) Solicitation Submittal Requirements: 
 

(a) Using the Corporate Experience Form located in Attachment A, submit a 
minimum of one (1) and a maximum of two (2) projects that the construction firm and 
the proposed design team are currently performing or have preformed together.  Include 
a detailed project description with each project that clearly explains the scope of work 
performed and the relevancy of that scope of work to the subject project requirements 
as detailed in the RFP.  

  
(2) Basis of Evaluation: 

 
(a) The standard has been met when the construction firm and the proposed 

design team has experience in performing projects together. 
 

 (b) A higher rating may be given to projects of similar size, scope and 
complexity. 

 
(c) A higher rating may be given to projects currently using or accomplished 

using the Design/Build approach. 
 

FACTOR 2 – PAST PERFORMANCE 
 

(1)       Solicitation Submittal Requirements:  
 
         The Past Performance Questionnaire (ATTACHMENT B) is included in the 

solicitation and is provided for the offeror or its team members to submit to the client for 
each project the offeror includes in its proposal for Factor 1, Corporate Experience.  Past 
Performance Questionnaires submitted on projects that are not similar in size, scope, and 
complexity will receive no rating.  Ensure correct phone numbers and email addresses 
are provided for the client point of contact.  Completed Past Performance Questionnaires 
are to be mailed or e-mailed from the client directly to the Government, not submitted via 
the offeror.  In order for the client evaluation to be considered, the Past Performance 
Questionnaires must be received no later than the proposal due date.  Please submit 
Past Performance Questionnaires to  at @navy.mil or:  

 
(b) (6) (b) (6)
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            Mailing address:  
NAVFAC MIDLANT, North Carolina IPT 
Attn:   
6506 Hampton Blvd  
Norfolk, VA 23508 

 
Include with your proposal submission a copy of the Past Performance questionnaire 
Cover Sheet which contains the point of contact information for each client questionnaire.  
Also include performance recognition documents received within the last 5 years such as 
awards, award fee determinations, customer letters of commendation, and any other 
forms of performance recognition. 
 
In addition to the above, the Government may review any other sources of information for 
evaluating past performance of projects that are similar in size, scope, and complexity to 
the RFP.  Other sources may include, but are not limited to, past performance information 
retrieved through the Past Performance Information Retrieval System (PPIRS) using all 
CAGE/DUNS numbers of team members (partnership, joint venture, teaming 
arrangement, or parent company/subsidiary/affiliate) identified in the offeror’s proposal, 
inquiries of owner representative(s), and any other known sources not provided by the 
offeror. 
 
While the Government may elect to consider data from other sources, the burden of 
providing detailed, current, accurate and complete past performance information rests 
with the Offeror. 

 
(2)  Basis of Evaluation:  

 
(a) The degree to which past performance evaluations and all other past 

performance information reviewed by the Government (e.g., PPIRS, performance 
recognition documents, and information obtained for any other source) reflect a trend of 
satisfactory performance considering: 

• A pattern of successful completion of tasks; 
• A pattern of deliverables that are timely and of good quality; 
• A pattern of cooperativeness and teamwork with the Government at all 

levels (task managers, contracting officers, auditors, etc.); 
• Tasks that are identical to, similar to, or related to the task at hand; and 
• A respect for stewardship of Government funds 

 
(b) A higher rating may be given for projects completed by the construction 

firm and proposed design team. 
 

                                          FACTOR 3 – SAFETY 
 

Subfactors are presented in DESENDING order of importance. 
 

Information for EMR, LWDR and RIR must be provided by Insurance Carrier. 
 

(1)        The offeror will provide the proposed construction contractor or Joint Venture 
Partners’ safety performance for the last five years.  The contractor will provide the 

(b) (6)
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following safety related data in tabular format for the prime contractor:  Experience 
Modification Rating (EMR), OSHA Lost Work Day Rate (LWDR), and OSHA Recordable 
Incidents Rate (RIR).  The formulae for calculating this data is outlined below.  All safety 
related data in tabular format will be presented for each of the last five years from 2005 
through 2009.  Where available, also include data from 2010.  Please provide backup 
documentation for any rating below Satisfactory. 

 
           (a) Subfactor 3.a 
 

EXPERIENCE MODIFICATION RATING (EMR):  Submit insurance company 
Experience Modification Rating (EMR) for the offeror’s firm and its team for the last five 
years.  If an EMR is not available from the insurance carrier, please certify that it is not 
available.  Also provide the name of the firm(s)’ Workman’s Compensation Insurance 
carrier, local agency, and the name and phone number of the agent within the Insurance 
Agency.  Note:  Please advise the agent that the Government may contact them to 
confirm these EMR’s.  If there are extenuating circumstances concerning your ratings or 
trends, provide background information and references for validation. 

              
                      (b) Subfactor 3.b 
 

OSHA LOST WORK DAY RATE (LWDR):  Submit Occupational Safety and Health Act 
(OSHA) Lost Work Day Rate for the offeror’s firm and its team for the last five years.  
This rate may also be obtained from the contractor insurance carrier.  It is based on an 
industry standard calculation: 

 
LOST WORK DAY RATE (LWDR) = (200,000 X A) 

                                     B 
Where A = the number of lost workday cases and B = total number of hours worked.  

 
                     (c)  Subfactor 3.c 
 

OSHA RECORDABLE INCIDENTS RATE (RIR) 
Submit Occupational Safety and Health Act (OSHA) Recordable Incidents Rate            

 for the offeror’s firm and its team for the last five years.  This may be obtained from the       
            insurance carrier.  It is based on an industry standard calculation: 
 

RECORDABLE INCIDENCE RATE (RIR) = (200,000 X C) 
                                     B 

Where C = the number of recordable incidents and B = total number of hours worked.   
 

The Government may also include trend analysis and extenuating circumstances in 
assigning the rating based on information submitted by the offeror. 

 
(2)  STANDARDS: 

 
The Government shall consider trend analysis and extenuating circumstances in 
assigning the ratings based on information submitted by the offeror. 

 
 Experience Modification Rating (EMR) 
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 Excellent  Less than .7 
 Good   .7 to less than .8 
 Satisfactory  .8 to less than .9 
 Marginal  .9 to 1.0 
 Poor   Greater than 1.0 

 

 
OSHA Lost Work Day Rate (LWDR) 

 Excellent  Less than 1 
 Good   1 to less than 2 
 Satisfactory  2 to less than 3 
 Marginal  3 to 4 
 Poor   Greater than 4 
 
 OSHA Recordable Incidents Rate (RIR) 
 Excellent  Less than 3 
 Good   3 to less than 5 
 Satisfactory  5 to less than 7 
 Marginal  7 to 9 
 Poor   greater than 9 
 

(3)   Overall: 
The standard is met when the offeror has provided information that indicates 
satisfactory or better past safety record.  Overall safety data is satisfactory or better 
when compared to established NAVFAC standards or is sufficiently explained by trend 
analysis or mitigating factors. 

 
 

 
FACTOR 4 – TECHNICAL SOLUTIONS 

 
Evaluation of this factor and subfactors requires the application of the evaluators’ subjective 
opinion about the proposal’s presentation and adherence to the solicitation requirements. 

 
 

           Subfactor 4a – Design Approach 
 

1) Solicitation Submittal Requirements: 
 

(A)  Submit a technical narrative, not to exceed 10 pages, that describes the 
concept for the project. Include the energy savings targets for the Bachelor 
Enlisted Quarters.   
 
Energy savings targets shall be expressed as a percentage from targets listed in 
the solicitation.  Process and plug loads shall be deducted in the analysis as 
indicated in the following equation: 
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Reduction From Standard = (standard bldg-proposed bldg)/(standard 
bldg-process & plug load) design 

 
(B)  Submit conceptual drawings, not to exceed 7 pages (no larger than 11”x 
17”), to support the technical narrative. At a minimum, submit an overall 
conceptual site layout for the project site, conceptual layout and elevations for 
the Bachelor Enlisted Quarters and an enlarged floor plan for the living unit 
module and community facilities; to include the multipurpose room, laundry 
facilities, and main entry to the Bachelor Enlisted Quarters. 

 
(1)  Conceptual site layout of the project site.  This is intended to be a broad 
concept of the proposed layout of the facilities, to be revised during the 
post-award Concept Design Workshop. Include a legend and graphic scale 
in English units. The site layout shall indicate building orientation, roadways, 
parking and walkways, fire department access and ATFP standoff 
distances. Identify required design elements and Offeror-proposed 
betterments to be included in the project.  

 
(2)  Conceptual building layout for the BEQ.  Identify the required spaces, 
elements and Offeror-proposed betterments to be included in the project.   

  
(3)  Enlarged BEQ Living-unit layout and Interior Elevations.  Identify any 
Offeror-proposed betterments. 

 
(4)  Conceptual exterior elevations (minimum 4 of each building type) of the 
BEQ to illustrate the proposed exterior design concept describing how the 
proposed construction integrates with the surrounding area and existing 
base facilities design or architectural theme. Identify Offeror-proposed 
betterments.  

 
(5)  Color 3D Rendering (bird’s eye view) 
 
(6)  Building Sections (minimum 2 of BEQ building) 
 
(7)  Enlarged Multi-Purpose/Laundry Floor Plan 

 
  
(2) Basis of Evaluation: 
 

 (1)  The standard is met when the Offeror provides a narrative and drawings that 
address the items listed above. 

 
 (2)  Narratives and drawings that do not address all items listed may be rated 
lower. 

 
(3)  Concept designs that demonstrate efficient use of interior layout and exterior 
visual interest and site space and circulation may be rated higher. 
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IV. ATTACHMENTS 
  
Attachment A – Corporate Experience Form  
 
Attachment B – Past Performance Questionnaire 
 
Attachment C – SF LLL 
 
Attachment D – Betterment Form 
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CORPORATE EXPERIENCE FORM 

Attachment A – Corporate Experience Form 
 

N40085-10-R-5314 
 
Offeror:               
 
Project Title:               
 
              

 
Contract Number:             
 
Location:               
 
Award Date:              
 
Original Completion Date:         Final Completion Date:    
 
Original Value:         Final Value:      
  
 
Type of Contract:       Fixed Price       Cost Reimbursable     
 
Project Description:             
             
             
             
             
             
             
             
             
              
             
             
             
              
 
 
Customer Contact:             
 Name 
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 Organization 
            
 Address 
            
 Telephone Number 
            
 Fax Number 
 
 
 
PAST PERFORMANCE QUESTIONNAIRE 
Attachment B – Past Performance 
 

Cover letter for Past Performance Questionnaire 
 
FROM:   Naval Facilities Engineering Command Mid-Atlantic  
  Attn:  
  6506 Hampton Blvd. 
  Norfolk, VA 23508   
 
SUBJ: REQUEST FOR PAST PERFROMANCE INFORMATION FOR SOLICITATION 
N40085-10-R-5314, BACHELOR ENLISTED QUARTERS, MCAS CHERRY POINT, NC, P-136 
   
Our office is in the process of selecting a contractor for the subject construction project. One of 
the award criteria includes the evaluation of the Offeror’s past performance on prior or current 
contracts. We need your assistance by rating the Offeror’s past performance on the attached 
Past Performance Questionnaire form.  Neither the name of your company nor the name of the 
person(s) completing the questionnaire will be revealed to the Offeror. 
      
If you have any questions regarding the questionnaire please do not hesitate to contact  

 or via Email at @navy.mil.   
 
Instructions for completing the questionnaire: 
 
1.   Please have the questionnaire completed by the person(s) most familiar with the 
Offeror’s performance on subject contract.  Your candid response to the questions is important 
to our evaluation effort and may affect the award outcome.  Please note the “neutral” rating for 
questions not applicable to work performed on your contracting action. 
 
2.   The Offeror will provide the exact date questionnaires are due in their cover letter to 
you.  Please submit the Past Performance Questionnaire before the due date directly to  

 via Email @navy.mil. 
 
3.   Please do not send the Past Performance Questionnaire to the Offeror.  This 
questionnaire relates to an ongoing source selection and it will be considered Source Selection 
Sensitive Information in accordance with Federal Acquisition Regulation Part 3.104.  No 
information will be released outside of the Source Selection Evaluation Organization. 
 
In advance, we know your time is valuable and appreciate your support by completing the 
questionnaire. 

(b) (6)

(b) (6)

(b) (6) (b) (6)

(b) (6)
(b) (6)

(b) (6)
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      //S// 
       
      Contract Specialist 
 
 
 
 
 
 

 

 

 

 

ATTACHMENT B 

 

PAST PERFORMANCE QUESTIONNAIRE COVER SHEET 
 
(NOTE TO OFFEROR:  For each past performance questionnaire to be completed by a client and 
submitted to the Government as a reference, provide a copy of this cover sheet with your proposal 
identifying the client’s point-of-contact information.  Ensure correct phone numbers and email 
addresses are provided for the client point of contact.) 
 
 
1.  OFFEROR:              
 
2.  FIRM BEING EVALUATED:             
 
3.  CONTRACT NUMBER:              

4.  PROJECT DESCRIPTION:            

 
5.  CONTRACT/TASK ORDER AMOUNT:  
__________________________________________ 
 
6.  PERFORMANCE PERIOD:  ___________________________________________________ 
 
7.  REFERENCE ORGANIZATION NAME:           
 
8.  EVALUATOR’S CONTACT INFO: 
 
 a.  NAME & TITLE:             
 
 b.  PHONE NUMBER:             
 
 c.  FAX NUMBER:             
 

(b) (6)
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 d.  EMAIL ADDRESS:             
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PAST PERFORMANCE QUESTIONNAIRE 
 

ADJECTIVE RATINGS AND DEFINITIONS TO BE USED TO BEST REFLECT 
YOUR EVALUATION OF THE CONTRACTOR’S PERFORMANCE 

 
E (EXCELLENT) – Performance meets contractual requirements and exceeds the Government’s 
expectations.  The contractual performance of the element being assessed was accomplished with few 
minor problems for which corrective actions taken by the contractor were highly effective. (HIGH 
CONFIDENCE) 

G (GOOD) – Performance meets contractual requirements and exceeds some requirements to the 
Government’s benefit.  The contractual performance of the element being assessed was accomplished 
with some minor problems for which corrective actions taken by the contractor were effective.  
(SIGNIFICANT CONFIDENCE) 

S (SATISFACTORY) – Performance meets contractual requirements.  The contractual performance of 
the element contains some minor problems for which corrective action taken by the contractor appear or 
were satisfactory.  (CONFIDENCE) 

M (MARGINAL) –Performance does not meet some contractual requirements.  The contractual 
performance of the element being assessed reflects a serious problem for which the contractor has not yet 
identified corrective actions.  The contractor’s proposed actions appear only marginally effective or were 
not fully implemented.  (LITTLE CONFIDENCE) 

P (POOR) – Performance does not meet most contractual requirements and recovery is not likely in a 
timely manner.  The contractual performance of the element contains serious problem(s) for which the 
contractor’s corrective actions appear or were ineffective.  (NO CONFIDENCE) 

N (NEUTRAL) – No relevant past performance record is identifiable upon which to base a meaningful 
performance risk prediction.  A search was unable to identify any relevant past performance information 
for the contractor or their key personnel.  (This is neither a negative nor positive assessment.) 
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PLEASE CIRCLE THE ADJECTIVE RATING WHICH BEST REFLECTS 
 YOUR EVALUATION OF THE CONTRACTOR’S PERFORMANCE. 

 

1. Was this a competitive Contract?   YES              NO 

2. Role of contractor. Prime               Sub   

3. Ability to meet quality standards specified for technical 
performance. 

E        G        S        M        P        N 

4. Compliance with contractual terms and conditions. E        G        S        M        P        N 

5. Quality/integrity of technical data/report preparation 
efforts. 

E        G        S        M        P        N 

6. Adequacy/effectiveness of quality control program and 
adherence to contract quality assurance requirements. 

E        G        S        M        P        N 

7. Effectiveness of overall contract management 
(including ability to effectively lead, manage and control 
the program). 

E        G        S        M        P        N 

8.  Effectiveness of on-site management, including 
management of subcontractors? 

E        G        S        M        P        N 

9. Contractor was reasonable and cooperative in dealing 
with your staff (including the ability to successfully resolve 
disagreements/disputes; responsiveness to 
administrative reports). 

E        G        S        M        P        N 

10. Timeliness/effectiveness of contract problem 
resolution without extensive customer guidance. 

E        G        S        M        P        N 

11. Ability to successfully respond to emergency and/or 
surge situations. 

E        G        S        M        P        N 

12. Effectiveness of on-site management and control 
multidiscipline construction categories, including 
subcontractors. 

E        G        S        M        P        N 

13. Effectiveness of material management. E        G        S        M        P        N 

14. Effectiveness of acquisition management. E        G        S        M        P        N 

15. Contractor proposed innovative alternative 
methods/processes that reduced cost, improved 
maintainability or other factors that benefited the client. 

E        G        S        M        P        N 

16. Contractor safety record. E        G        S        M        P        N 

17. Responsiveness regarding safety issues. E        G        S        M        P        N 

18. If this is/was a Government cost type contract, the 
Contractor’s timeliness in submitting monthly invoices 
with appropriate back-up documentation and monthly 
status reports/budget variance reports. 

E        G        S        M        P        N 
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19. If this is/was a Government cost type contract, the 
Contractor’s accuracy regarding monthly invoices with 
appropriate back-up documentation and monthly status 
reports/budget variance reports. 

 
 

E        G        S        M        P        N 

20. Ability to hire/apply a qualified workforce to this effort.  
E        G        S        M        P        N 

21. Ability to retain a qualified workforce on this effort  
 

E        G        S        M        P        N 

22. If this is/was a Government contract, has/was this 
contract been partially or completely terminated for 
default or convenience or are there any pending 
terminations?  Indicate if show cause or cure notices 
were issued, or any default action in comment section 
below. 

 
E        G        S        M        P        N 

23. Have there been any indications that the contractor 
has had any financial problem? 

 
E        G        S        M        P        N 

24.  In summary, provide an overall rating for the work 
performed by this contractor.  

 

E        G        S        M        P        N 

 
COMMENTS:  Objective Comments/ concerns relating to this Offeror. 
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SF LLL 

ATTACHMENT C 
Approved by OMB 

0348-0046 

Disclosure of Lobbying Activities 
Complete this form to disclose lobbying activities pursuant to 31 U.S.C. 1352 

(See reverse for public burden disclosure) 
 
1. Type of Federal Action: 
             a. contract 
 ____    b. grant 
             c. cooperative agreement 
             d. loan 
             e. loan guarantee 
             f. loan insurance         

 
2. Status of Federal Action: 
                a. bid/offer/application 
  _____    b. initial award 
                c. post-award      

 
3. Report Type: 
              a. initial filing 
 _____   b. material change 
 
For material change only: 
Year _______ quarter _______ 
Date of last report___________ 
    

4. Name and Address of Reporting Entity: 
   ____ Prime        _____ Subawardee 

                                  Tier______, if Known:                   
 
 
 
 

 
        Congressional District, if known:   

5. If Reporting Entity in No. 4 is Subawardee,  
 Enter Name and Address of Prime:   
 
 
 
 
 
 
        Congressional District, if known:   

6. Federal Department/Agency:   
 
 
 
 

7. Federal Program Name/Description:   
 
 
CFDA Number, if applicable: ____________ 

8. Federal Action Number, if known: 
 

9. Award Amount, if known:     
$   
 

10. a. Name and Address of Lobbying Registrant 
 (if individual, last name, first name, MI):   
 
 
 
 
 

b.  Individuals Performing Services (including address if 
different from No. 10a) 
    (last name, first name, MI):   
 
 
 
 

11.  Information requested through this form is authorized by 
title 31 U.S.C. section 1352.  This disclosure of lobbying 
activities is a material representation of fact upon which 
reliance was placed by the tier above when this transaction 
was made or entered into. This disclosure is required 
pursuant to 31 U.S.C. 1352. This information will be reported 
to the Congress semi-annually and will be available for public 
inspection. Any person who fails to file the required 
disclosure shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 

 

Signature: __________________________________ 
 
Print Name: _____ 
 
Title: _____ 
 
Telephone No.: ____________ Date: _______ 








